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0  E X E C U T I V E  S U M M A R Y  

During the period November 2014- November 2018, the European Union is supporting the 
EU-China Social Protection Reform Project (SPRP) through a comprehensive policy 
dialogue project with a total budget of € 7,000,000. The project is implemented by a 
Consortium of ten EU Public Administrations and Ministries under the leadership of the 
Istituto Nazionale della Previdenza Sociale / Italian Institute of Social Security (INPS) as 
coordinating body and operating through three Resident Experts in China. The project’s 
Beneficiaries and direct counterparts are the National Development and Reform 
Commission (NDRC), the Ministry of Finance (MoF), and the Ministry of Civil Affairs 
(MoCA) with the EU Delegation for China and Mongolia (EUDEL) acting as the responsible 
intergovernmental monitoring agency towards the Government of the People’s Republic of 
China (PRC/GoC). 

Objectives of the evaluation 

As part of the European Union’s regular monitoring process for overseeing its Development 
Cooperation spending this Mid-Term Evaluation (MTE) has been commissioned to GFA 
Consulting Group as an independent German company, which in turn employed two 
independent consultants for its execution. The evaluation took place during the month of 
April in China and subsequently two days in Rome/Italy in May 2017. 

The evaluation team applied a mix of methods for analysis comprising of: 1) a review of 
information materials and project documents as well as 2) meetings and interviews with 
relevant stakeholders including but not limited to NDRC, MoF, MoCA, and MoHRSS at 
national level in Beijing and at provincial level in the pilot province of Guangdong 
(Guangzhou and Huizhou). 3) The outcome was then analyzed and reviewed for 
triangulation; and finally 4) complemented by a visit to the European Project Leader INPS 
in Rome. 

Comments on the report’s draft version provided by the beneficiaries as well as by EUDEL 
have been taken into consideration. All issues regarding which the Evaluation Team 
disagrees with these comments are highlighted in the report. 

The outcome of the evaluation process is presented in the following report: 

Main findings 

Overall, the project’s progress in China is positively assessed despite some constraints of 
practical management. The main Programs established under the SPRP for research and 
discussion are relevant and are responding to the needs and capacities of the Chinese 
Beneficiaries. - NDRC and MoCA demonstrate a high ownership of the project and 
gradually the MoF will become more actively involved. This MTE found sufficient evidence 
to confirm that the design of the SPRP, along with the chosen instruments of EU short-term 
experts, Chinese experts and researchers, panel discussions, study tours to EU countries 
and trainings provide models and practices from EU MS for the elaboration of policies and 
perspectives for the social protection system in the PRC. 

As long as the major social protection pillars, e.g. pensions and social insurance as well as 
social assistance schemes depend for their major share on compulsory legal contributions 
or on the national budget, the GoC needs to adjust social protection systems that are 
effective, efficient and promote social equity.  

This process in turn requires ongoing economic growth and socio-economic development. 

However, the Grant Contract of the EU for such a complex and diverse project (in fact three 
projects) has some disadvantages for the project implementation because it creates an 
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extensive and costly administration in Europe while the implementation in China depends 
on complicated decisions taken in Rome. The complex management structure and 
capacities in Europe are not very cost-effective and restrict the efficiency of project 
implementation in China although the EUDEL and the PL have introduced changes in the 
project management structure in early 2016 to allow the project to operate without too 
many delays. 

Overall, the REs and their Chinese Counterparts are expressing satisfaction with the 
improvements on the functioning of the SPRP Project Management. However, the 
evaluation team assesses the decision-making structure with the Project Leader, 
secretariats and coordinators – all based in Europe – as overly complicated. The SPRP has 
REs in place whose capacities are insufficiently used as long as so many services are 
performed in Rome and Paris. It remains to be seen if the establishment of an affiliate office 
of SISPI in Beijing will diminish or overcome the administrative problems. 

Relevance 

The relevance of the SPRP will further increase as the country moves ahead with its social 
security reform in forthcoming years, as it is part of the 13th FYP. This implies that the 
intervention logic of the project remains relevant and its activities respectively its 
achievements of result become important for policy formulation. The evaluation found all 
three project Components of high relevance to stakeholders and main beneficiaries. It is 
therefore realistic that the expected results of the SPRP can be achieved by the 
implementation of the project. The project activities and outputs were aligned with the 
demands of the Chinese Beneficiaries on social protection reform to support the reform 
process towards a more equitable and inclusive society. China’s demographic problems of 
an ageing society will become even more important on the social policy agenda of the 
Government, in view of a social protection system largely funded by the national budget. 

The SPRP is equally important for the final beneficiaries, i.e. the population of China, 
because the extended social assistance, social welfare and social insurance coverage for 
employees as well as for rural and urban residents will remain an essential element for a 
decent living in the future. 

The project design is carefully considered by the exchange of the Chinese Beneficiaries 
with EU experiences/experts, through research and workshops, trainings and study tours to 
EU MS, which enable a focus on more evidence-based practices to provide insight to the 
social protection system in China.  

Efficiency 

The main question regarding the efficiency of the SPRP in China relates to its management 
and whether the operational set up provides a cost-effective and appropriate framework to 
the implementation of project activities and towards adding value to the contents and 
objectives of the project. In relation to Components 1 and 3 it can be said that the SPRP is 
largely on track with its planning. In terms of the spending of funds, the SPRP appears to 
be behind the schedule and is probably not organized in the most efficient way. The project 
has spent approximately one third of its resources during half of the implementation period. 
Human Resource contributions from Chinese Beneficiaries and local institutions have been 
largely provided as planned and are probably managed in a cost-effective way.  

Effectiveness 

With regard to the project’s effectiveness, the formulated qualitative results are ambitious 
but can be reached if they are being followed with the same consequence as over the past 
two years of implementation. Quantitative effects may be more limited because the 
indicators have not been specified to this aim and the GoC does not pay much attention to 
statistical evidence for their policymaking.  
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The organizational sequence of support – Chinese research, EU best practice, panel 
discussion, and formulation of policy recommendations – still lacks an important element, 
namely the synthesis of Chinese and European policy recommendations of individual 
researches undertaken with a view to developing and presenting a comprehensive set of 
integrated policy recommendations based on Chinese and European experience later on. 
Furthermore, no distinctive model of capitalization on the study visits and training Programs 
has been developed which would aim at a lasting sustainability of the outcomes of these 
activities. 

Some doubts must be raised that the instruments chosen, in particular regarding the 
research and pilots are adequate tools for substantiated policy formulation in social 
protection beyond selected case studies and tested models. The SPRP also has a weak 
spot with regard to its analysis of crosscutting issues that have been formulated in the 
project design. Furthermore, the process of identification, research, panel discussions and 
topic-wise recommendation appears to be incomplete as long as the synthesis phase 
regarding analysis and policy recommendations remains missing.  

During discussions with the Chinese Beneficiaries and researchers, the evaluation team 
found that in most cases the requested national research mainly had the function to confirm 
the assumptions that the beneficiaries already have on their mind. Hence, the question 
arises why the EU via the SPRP has to invest in Chinese research for a confirmation of 
existing knowledge. Nevertheless, the events organized in Europe (i.e. study trips as well 
as training Programs) are highly appreciated and useful tools for the achievement of goals 
in the area of capacity building and mutual exchange. 

Impact  

It is self-understood that the process of social protection policy reform cannot be realized 
within a short project period. From the view of the NDRC, policy development is rather a 
long-term goal in China and concrete achievements in terms of legislative changes are not 
to be expected during the lifetime of the SPRP. It is also difficult to establish whether the 
project strategy and management are steering consequently towards the expected impacts. 
The project is likely to achieve what it has promised in the intervention logic; that is a 
respectable outcome in its own right and should not be underestimated. However, project 
steering may adjust its mechanisms towards working with more emphasis on the creation 
of synergies between the three project components for a lasting impact. 

Sustainability 

Although at mid-term it is still early to assess the sustainability of the SPRP’s outcome, it 
should not be overlooked that long term viable solutions for social insurance and 
assistance schemes depend on economic development and the composition of financing 
instruments. To this end, provisions made in the project’s planning for policy formulation in 
social protection reform should feed into the implementation of the 13th FYP as well as into 
preparations for the next, i.e. 14th FYP. These processes will show whether the SPRP has 
been successful in contributing to viable solutions of social protection. From the 
evaluation’s point of view, the policy dialogue culture offers the best opportunity for 
achieving such sustainability along with the capacity enhancement activities, e.g. study 
visits and EU training Programs that should be feeding back into institutional 
improvements. A final or ex-post evaluation may take up these questions for their Terms of 
Reference. 

Recommendations 

The recommendations of the evaluation consequently mainly aim at improving the project’s 
implementation process over the remaining two years of implementation to make up with 
some of its constraints. 
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Overall, the SPRP implementation modalities should continue as designed, with 
implementation variations between components supported through a flexible approach as 
well as clear rationale for such variations in the SPRP step-by-step research validation 
process that supports the research with EU best practices and uses these reports/topics for 
the design and delivery of study tours, training visits and other Europe-based activities. 

Large-scale actions such as SPRP might better be organized in the format of Service 
Contracts rather than grants. In order to reduce the complexity of project administration 
local decision-making powers should remain with the resident team of experts instead of 
organizing overly complicated communication structures between several EU Member 
States and China. This review should include clarifying the role and responsibilities of the 
Team Leader in consultation with the Project RE team and with the EUDEL. 

In terms of reporting, the project management should follow the contractual arrangements 
and produce those reports, which are obligatory by contract in order to facilitate the timely 
submission of such reports. 

The professional sequence of the production of reform proposals to the beneficiaries 
should be enriched by a Synthesis Phase in which Chinese and European experts - with 
guidance from the REs - produce a comprehensive set of recommendations that reflects 
both Chinese research and European experience and is adjusted to the needs of the 
beneficiaries.  

The project team should develop a model related to the best possible capitalization on 
experience gained through cost-intensive study visits and training programs in Europe. The 
model might include a clear assessment of outcome expectations, the detailed preparation 
of participants for institutions to be visited in Europe, feedback sessions during the trip to 
deepen the understanding of what has been learned, and follow-up workshops in China.  

NDRC and MoF should have involved MoHRSS more strategically in the development of 
social protection reform ideas from the beginning of the project as well as into the testing of 
such ideas in practice. In addition, the capacities of the CASS in social policy-related 
research should have been more involved into the research activities of SPRP rather than 
universities; their involvement would also have been useful for an exchange of information 
and the dissemination of the outcomes of the research undertaken in SPRP. 
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1  B a c k g r o u n d  

Since 1984, the People’s Republic of China (PRC/China) has established a comprehensive 
and impressive Social Security System built on three pillars of 1) social insurance, 2) social 
assistance and 3) social welfare. By the end of 2011, more than 1.3 billion people were 
covered by social security; full coverage of subsistence allowances existed for urban and 
rural people living in poverty, and 2.38 million elderly, disabled people and children were 

supported by social welfare institutions.1  

As part of a thorough reform process, China's ambitious 12th Five Year Economic and 
Development Plan (2011-2015) had prioritized on better livelihoods and social benefits for 
its population. The plan foresaw the roll-out of the social protection system to the whole 
population through a) expanding the rural pension scheme to 100% of the counties; b) 
increasing the coverage of pension schemes for urban residents by an additional 100 
million participants to a total of 357 million persons; c) pooling the basic pension fund at 
national level. It also included other measures towards improving the urban and rural 
minimum living social assistance and expanding the coverage of health insurance to almost 
97% of the total population. A new Social Insurance Law was launched in 2010 to ensure 

basic social protection throughout the country.2 

However, the social security system encounters a series of problems, because of the 
dynamics of rapid urbanization, with a massive urban influx of migrant workers (approx. 
230 million by the end of 2011 or 17% of the total population, of which 80% are from rural 
areas). In view of the difficulties for rural residents to access the same benefits in social 
security, public services and employment as urban residents, the central and provincial 
Governments are facing significant disparities between rural and urban areas. A steady 
ageing of the population goes along with several social insurance schemes applied to 
different social groups, as well as an inadequate supervision and management of the social 
security funds. A weak and fragmented legal framework in the social assistance system 

also led to imbalances between the three pillars of the system.3 

EU-China Social Protection Reform Project (SPRP) 

Since late 2013, the EU-China Social Protection Reform Project (SPRP) was developed 
with a view to “assist the Chinese Central Government in its efforts to further develop social 
equity throughout its society, by contributing to a more inclusive and harmonized social 

protection system nationwide” as elaborated in the Action Fiche of the project.4  

The SPRP commenced in November 2014 with an intention to enhance the institutional 
capacity and policy effectiveness of the leading National Development and Reform 
Commission (NDRC) and strengthen the coordination of policy-making among government 
agencies (Component 1). Furthermore, the SPRP plans to cooperate with the Chinese 
Ministry of Finance (MoF) in establishing appropriate management and supervision 
mechanisms for fiscal support (Component 2). Thirdly, it assists the Chinese Ministry of 

                                                   

 

1 Action Fiche for EU-China Social Protection Reform Project (SPRP) CRIS number: DCI-ASIE/2013/023-119, p. 2, 
chap. 2.2.1.1; http://ec.europa.eu/europeaid/documents/aap/2013/af_aap_2013_chn.pdf  

2 Action Fiche, ibd. p. 2,  
3 Action Fiche, ibd. p.3 
4 Action Fiche for EU-China Social Protection Reform Project (SPRP) CRIS number: DCI-ASIE/2013/023-119, 
http://ec.europa.eu/europeaid/documents/aap/2013/af_aap_2013_chn.pdf  

http://ec.europa.eu/europeaid/documents/aap/2013/af_aap_2013_chn.pdf
http://ec.europa.eu/europeaid/documents/aap/2013/af_aap_2013_chn.pdf
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Civil Affairs (MoCA) in upgrading the legal framework regulating delivery and policy 

enforcement for social assistance (Component 3).5 

This Mid-Term Evaluation (MTE) was commissioned by the European Commission’s 
Directorate-General for International Cooperation and Development (DEVCO) via its EU 
Delegation for China and Mongolia (EUDEL) in Beijing to undertake a comprehensive 
analysis of the project’s performance after two years of implementation and provide insight 
for its stakeholders into the achievements as well as to learn about its challenges and 
progress in order to enable the adaptations needed for the second half of the project 
period. Specific Terms of Reference (ToR) are attached to this report in Annex 1. 

 

2  M e t h o d o l o g y  

2 . 1  S c o p e ,  o b j e c t i v e s  a n d  e v a l u a t i o n  c r i t e r i a  

According to its ToR, the MTE aims to provide an understanding of the progress made by 
the SPRP towards achieving its purpose and overall objective to assist the Chinese 
Government in promoting further social equity and inclusiveness of the economic 
development in Chinese society. The MTE will show the extent to which the project is 

attaining the defined concrete results and verifies the actual conditions of implementation.6 

The more specific objective(s) of the MTE aim to evaluate the project according to the 
five DAC evaluation criteria of its relevance, effectiveness, efficiency, impact and 
sustainability; in order to assess achievements and short-comings of the project to date, 
and to draw conclusions and recommendations for improvements towards its performance 
and prospects for achieving its objectives and results. 

The report follows a set of indicative questions for each of the five DAC evaluation criteria 
that guided the interviews held during the evaluation process. Additional questions derived 
from the briefing sessions with key stakeholders in Beijing and were subsequently included 
in the MTE. 

Taking two prior Result Orientated Monitoring (ROM) missions and the respective reports 
into account, the MTE’s assessment of the Components 1-3 and the Horizontal Activities, 
will follow a system’s approach as outlined in the methodology presented by the contractor. 
The evaluation team focused on a strong outcome-orientation for the remaining 
implementation period of SPRP considering the different perspectives of key stakeholders 
as outlined in a preliminary Mission plan submitted to the EUDEL in the beginning of the 
field phase in China. 

Furthermore, the evaluation team used the following methods of analysis:  

 Review of background materials;  

 Meetings and interviews with relevant counterparts and stakeholders including but 
not limited to NDRC, MoF, MoCA, Ministry of Human Resources and Social 
Security and other relevant stakeholders at national level in Beijing; 

                                                   

 

5 Action Fiche, ibd. 
6 SPECIFIC TERMS OF REFERENCE: EU-China Social Protection Reform Project, Mid-Term Evaluation, FWC 

BENEFICIARIES 2013 - LOT 9: Culture, Education, Employment and Social; EuropeAid/132633/C/SER/multi, 
Request for the Service 2017/383373, Version 1 
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 Meetings and interviews with relevant counterparts, stakeholders and beneficiaries 

at provincial level in the pilot province of Guangdong (Guangzhou and Huizhou);7  

 Analyze and review of the outcome of discussions held for triangulation; 

 Preparation of a presentation for debriefing with the Resident Experts, key Chinese 
stakeholders and EUDEL; 

 Meetings with the European Project Leader INPS in Rome. 

 

2 . 2  E v a l u a t i o n  p r o c e s s  

The period of review for this MTE relates to the first two years of implementation of the 
SPRP from November 2014 to end of November 2016.  

The evaluation process consisted of three phases and consecutive steps:  

Inception phase 

Originally, the evaluation was scheduled for March 2017. However, due to a late 
replacement of the Evaluation Team Leader position, the initial period and desk review was 
very short and compromising a thorough preparation. As a consequence the evaluation 
team consisted of two international consultants with a background on social policy (reform) 
and rural development (vide Annex 2). 

Field phase 

The main project evaluation took place during three weeks from 3-22 April 2017 in China 
and included visits and interviews in Beijing and Guangdong Province. An itinerary and 
work plan in China is attached in Annex 3. A map and geographical overview is provided 
for easy reference in Annex 4. 

Difficulties due to the planning of this evaluation for the actual process arose from the fact 
that no provision was made to review thoroughly the project holder and his management 
process on location in Italy prior to the field visit in China. Hence, no communication took 
place with consortium members or the European project counterparts. The EUDEL as the 
responsible authority for the evaluation informed the consortium about the MTE at the PAC 
meeting in February 2017, shared the ToR, and introduced the mission experts to the PL 
(in April) to facilitate direct e-communication between them. An in-depths discussion with 
the European Project Leader (INPS on behalf of a consortium of implementing partners) 
would have been helpful, because it turned out during discussions with the SPRP Office in 
Beijing that relevant information was not available and had to be requested via Skype 
communication from the two project secretariats. 

The revised process of the evaluation made it necessary that the Evaluation Team Leader 
would visit INPS in Rome/Italy only after the evaluation in China. She visited Rome on 18-
19 May 2017 for further interviews and discussions with the Project Leader (PL), 
Coordinators of the three components and two secretariats as to complement this report. 
The preliminary presentation of the outcome of the evaluation visit to China presented 
earlier to the EUDEL was discussed with the PL on behalf of the Consortium of European 
Partners. An overview of all interviews with persons met during the field phase of the 
evaluation can also be drawn from Annex 3. 

  

                                                   

 

7 Note: the planned second pilot visit was cancelled by the Beneficiaries. 
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Reporting phase 

For the same reason, the reporting phase of the MTE extended to the end of May 2017.  

It has been unfortunate that, although the mid-term evaluation was foreseen in the Action 
Fiche of the Commission’s Implementing Decision on the SPRP, it was not included in the 
Grant Contract. The EUDEL shared the Action Fiche with the PL, which contains the 
evaluation requirements. However, on behalf of the EU, two Result Oriented Monitoring 
(ROM) missions took place in December 2015 and in November 2016. These ROM reports 
effectively bridged the gap in external monitoring. 

No financial review has taken place as yet as the second Interim Report for 2016 is due 
and no Statement of Expenditure justifying the expenses of the 2nd year of implementation 
(2016) was available for the evaluation. An actual statement of expenses along with budget 
revisions was submitted only after the evaluation visit to China (see chapter 3.2.4). 

Altogether, the scheduled evaluation could have been better prepared; the PL as well as 
the SPRP project team was mostly unaware of the required documentation and processes 
of the MTE. The key missing second interim narrative and financial reports were not ready, 
so the Delegation informed INPS to share a draft second year’s financial report with the 
mission expert if possible. Nevertheless, upon request, the documents producing evidence 
for the evaluation were subsequently prepared and submitted to the evaluation team. A list 
of relevant documents that were reviewed during the evaluation process and afterwards is 
available in Annex 5. 

 

3  G e n e r a l  F i n d i n g s  

3 . 1  A p p r o a c h  

The SPRP was developed in compliance with the EU-China 2020 Strategic Agenda for 

Cooperation signed in November 2013.8 The commitment provided the strategic framework 
for the EU to assist the Chinese Government with a series of high-level cooperation and 
policy dialogue in selected sector reform projects for a direct exchange and learning from 
experiences in the 27 EU Member States.  

Set up as part of the Financing Agreement and signed on 18 December 2013 with a Total 
Budget of 7,000,000 EUR, of which 6,700,000 EUR was contracted, the negotiations 
between the Istituto Nazionale Della Previdenza Sociale (INPS) as coordinator of the 
consortium and the Chinese Government took almost one year before the Grant Contract 

with the INPS was finally agreed (DCI-ASIE/2014/350-601) and signed in November 2014.9 

A Consortium of ten EU Public Administration Bodies and affiliated organizations was 
formed to implement the project on the European side: 

                                                   

 

8 EU-China 2020 Strategic Agenda for Cooperation; chapter VIII. Social progress, 1. And 2., p.13 f.; to “Reinforce 
dialogue on social policies, promote social security and social cohesion, full and quality employment, occupational 
safety and health, and decent work, so as to address a number of challenges such as youth employment, social 
welfare, social assistance, demographic ageing, as well as migration flows and cross-country mobility. 
2. Jointly implement the EU-China Social Protection Reform Project and the EU-China Occupational Safety and 
Health Project in High Risk Industries, and make better use of the existing dialogue mechanisms. see: 
http://eeas.europa.eu/archives/docs/china/docs/eu-china_2020_strategic_agenda_en.pdf 

9  Grant Contract (DCI- ASIE/2014/350-601) signed 17th November 2014 as official starting date of the project. 

http://eeas.europa.eu/archives/docs/china/docs/eu-china_2020_strategic_agenda_en.pdf
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 Italian Institute of Social Security (INPS); 

 Expertise France (former ADECRI)/France; 

 Federal Public Services Social Security (FPS)/Belgium; 

 Ministry of Labor, Family, Social Protection and Elderly People (MoLFSPE)/ 
Romania; 

 Ministry of Family, Labor and Social Policy (MRPiPS) (former Ministry of Labor and 
Social Policy)/Poland; 

 Ministry of Employment and Social Security (MEySS)/Spain; 

 Ministry of Labor and Social Affairs (MoLSA)/Czech Republic  

 International and Iberoamerican Foundation for Administration and Public Policies 
(FIIAPP)/Spain; 

 Italia Previdenza (SISPI)/Italy; 

 National School of Administration (SNA)/Italy. 

After the first year (2015) of setting up the project’s structure and management, along with 
launching the scientific activities, the second year (2016) brought several changes on the 
European side. Following the leaving of Formez (a former consortium member and initial -
Project secretariat), the management structure of the project was re-organized, in order to 
strengthen operations. “The main change has affected the Secretariat role, which has been 
entrusted to Expertise France, for Component 1 and Component 3, and SISPI, as far as 

Component 2 and horizontal activities are concerned.”10 The latter joined the Consortium 
as an affiliated entity to INPS at the beginning of 2016.  

Another substantial change occurred with regard to Component 2 (vide chapter 3.2.1.3), 
concerning both, the management and the scientific parts. 

The decision to select a Grant rather than a Service Contract as the contractual format 
for the SPRP was taken by the EU Commission (DG DEVCO) and was not in line with the 
original intention of EUDEL to prepare three separate (smaller) projects in which today’s 
Components 1 and 3 would have been tendered as Service Contracts while Component 2 
would have been tendered as a grant. In the light of the upcoming termination of 
development aid activities of the EUDEL in China, however, DG DEVCO took the decision 
to operate the three components as only one project in order not to overstretch 
Delegation’s management capacities. In addition, it was decided to tender the entire project 
as a grant with a view to raising commitment on the side of the EU Member States towards 
establishing bilateral partnerships between public institutions in the member states and the 
Government of China (GoC). 

In terms of the commitment, this approach has proven to be rather successful. Public 
Institutions from seven EU Member States have committed themselves to participate 
actively in the SPRP as consortium members or associates: Italy, France, Belgium, 
Poland, Romania, Spain, and the Czech Republic. Among them, Poland has established a 
formalized cooperation agreement while France, Italy and Spain are on the verge of 
establishing such cooperation with a Memorandum of Understanding (MoU). 

When it comes to the organization and implementation of both High-Level Events in Europe 
and in China and study visits or training activities for Chinese officials in Europe, the 
members and associates of the consortium have demonstrated their commitment by 
providing strong human resource input (vide chapter 3.3.2).  

                                                   

 

10 Second Interim Report 2016 (17th November 2015 - 16th November 2016) 
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As consequence of the selection of the grant-funding instrument for the SPRP and its 
complexity of stakeholders, i.e. the Consortium, three Chinese Beneficiaries, three Project 
Components, the management structure of the project is strongly imbalanced towards a 
heavy administration to reflect its ambitions. Other than in a Service Contract, the 
management is mainly organized in and from Europe, while the Resident Experts (RE) - 
and in particular the Team Leader/RE2 - have little to no management-related 
responsibilities to perform. During the first year of implementation in particular, this 
imbalance has led to unfavorable situations in China which the REs were not able to 
influence and solve because of the complicated management structure of SPRP (vide 
chapter 3.2.2). Two ROM reports have described these problems in detail. Based on the 
experience made with service contracts – for instance in the SPRP’s predecessor project, 
the EU China Social Security Cooperation Project (EUCSS) – it is very likely that such 
problems would not have occurred had the local management been in the hands of the 
REs. 

The development of a partnership structure between public bodies in EU Member States 
and China would also have been possible in the framework of a Service Contract. This 
option was demonstrated by the example of the EUCSS and the establishment of a 
partnership agreement between France’s Ecole nationale Supérieure du Sécurité Sociale 
and China’s National Training Centre for Social Insurance under the Ministry of Human 
Resources and Social Security (MoHRSS). 

Finding 1: Hence, the Evaluation Team cannot consider the Grant Contract scenario 
a more favorable approach - a Service Contract might have saved the project from 

management-related problems in Year 1 of the implementation11.  

The instrument of promoting policy making through a DEVCO Grant Contract also faces 
limitations because of its long-term outcomes and impacts, which cannot be achieved 
within four years whereas a technical assistance service contract would have been more 
effective in terms of result achievement and project management. 

The approach then translated into the intervention logic for the SPRP through its Action 
Fiche and design. It is reflected in the Logical Framework of the Action, which is 
attached in Annex 6 for further reference. 

Two ROM Missions on behalf of the EU were carried out to observe and document, how 
the SPRP implementation progressed and contributed to the Overall Objective of the 
project “…to further social equity and inclusiveness of economic development throughout 
Chinese society.” 

In addition, the second ROM Report examines and confirms that the SPRP works towards 
the three Specific Objectives (SO), namely to: 

“SO1 - greater effectiveness and inclusiveness of China's social security system; 

SO2 - implementation of appropriate legal and regulatory frameworks and for enhanced 
and sustainable financial management of the social security system; and  

SO3 - improvement in the policy and legal framework and policy enforcement of social 

assistance.”12  

                                                   

 

11 The service contract option is considered favorable from an efficiency point of view; however, possible negative 
financial implications due to higher management rates in a private sector setting were not subject to this evaluation 
and can therefore not be judged upon.  

12 D23119-Consolidated ROM Report_20161205 
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Finding 2: This MTE fully endorses and supports that the SPRP has made 
considerable progress towards its set objectives and is on track with its 
implementation. 

 

3 . 2  O v e r a l l  a s s e s s m e n t  o f  i m p l e m e n t a t i o n  

The project is implemented through three Components or Sub-projects:  

Component 1 (C1) supports the National Development and Reform Commission (NDRC) 
in strengthening institutional capacity for social protection policy development and reforms.  

Component 2 (C2) supports the Ministry of Finance (MoF) to enhance institutional capacity 
for financial management and supervision concerning social security funds.  

Component 3 (C3) assists the Ministry of Civil Affairs (MoCA) in improvement of legal 
framework and policy enforcement for social assistance.  

Each project component is implemented by a RE based in the SPRP Office in Beijing. 

The European Delegation,  in consultation with the three key Beneficiaries of the SPRP, i.e. 
the NDRC, MOF, and the MoCA, have formulated and agreed on eleven Expected 
Results to be achieved during the SPRP as listed in the following according to their 
respective component achievements. Subsequently, three of the eleven results referring to 
the Component 2 (Result 6, 7, 8) have been modified by the first C2 RE upon the request 
of MOF in 2015. 

Finding 3: The evaluation team also found that the SPRP stands as an umbrella for 
three ‘projects’ (Components 1-3) running in parallel without a coherent coordination 
mechanism and overarching provision for analysis to harness synergies and 
contribute to the overall and specific objectives. 

 

3 . 2 . 1  A c h i e v e m e n t  o f  C o m p o n e n t  R e s u l t s  

Implementation 

The implementation process envisages ensuring full achievement of results formulated by 
two types of a) Horizontal Activities and b) Component 1-3 Results Activities. The 
latter selected relevant topics and mechanisms such as local research, training, workshops, 
study visits to Europe to address the key issues of social protection reform. 

 

3 . 2 . 1 . 1  H o r i z o n t a l  A c t i v i t i e s  

Horizontal Activities mainly aim at establishing a policy dialogue between China and EU 
Member States and promoting formal partnerships between the participating public bodies.  
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Table 1: Summarizes the main Horizontal Activities that took place during the first two years:13  

Result Topic Progress related to indicators 

1 Mechanisms for 
EU-China high-
level policy 
dialogue on social 
protection reform 
are established 
and partnerships 
between 
Specialized Public 
Bodies of EU 
Member States 
and the NDRC, 
MoF and MoCA 
are developed. 

 The 2015 EU-China High Level Forum on Social Protection Reform 
Challenges for Legal Framework of Social Assistance was held in Beijing 
on 16 September 2015. The forum hosted several representatives from 
both the EU Member States and the P.R.C. Government. 

 The High Level Event on the Perspective of Employment Policy and Social 
Security Reform during 2016 to 2020 was held on 28-29 September 2016 
in Beijing. The conference attracted attention of approx. 150 academics, 
high-level civil servants, and experts.  

 The SPRP Project Website site was developed by SISPI and represents 
the main visibility instrument with regard to all reports produces and any 
kind of information related to project’s activities - it is uploaded on a daily 
basis according to the Resident Experts requirements. 

 Original plan envisaged two electronic Newsletters per year. In 2015 only 
one Newsletter was provided, which summarized all three components. In 
2016, two REs provided Newsletters quarterly for Components 1 and 3.  

 A Directory of Contacts was established and is updated at quarterly 
intervals. Users can access a shared area of the website allowing 
Consortium Representatives and local staff to display and download the 
Data Base.  

 Components 1, 2 and 3 have produced and shared with the EUDEL various 
documents such as best practices, situational analyses and assessment 
reports, as well as the summaries of short-term experts’ missions.  

 

3 . 2 . 1 . 2  C o m p o n e n t  1  ( C 1 )  

C1 of the SPRP comprises of Results 2-5. Following the assessment of the project’s 
available reports and documentation as well as in-depth interviews with the project 
implementation RE Team as well as Chinese researchers, representatives of the 
beneficiary (NDRC) at central, provincial and municipal level in Beijing, in Guangdong 
Province (Guangzhou) and in Huizhou Municipality (Guangdong Province), the 
assessment of progress towards the achievement of objectives in C1 is overall 
positive. 

 

Table 2: Summarizes the achievements related to Results 2-5: 

Result Topic Progress related to indicators 

2 Coordination of 
policymaking is 
strengthened. 

 NDRC proposals for the 13th Five-Years Plan have been completed and are 
included in the plan. 

 A comprehensive proposal for social administration systems reform  that 
was originally scheduled for 2015 does not yet exist;  
C1 is working on the implementation of its ambitious work plan following the 
general systematic approach that had been outlined in the project 
application (Research in China on topics identified by beneficiary followed 

                                                   

 

13 All information was established through interviews, reports and then confirmed by the second Interim Report 
submitted after the evaluation field phase in China 
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by input of EU experience leading to discussion of both with the beneficiary 
and development of policy proposals built on them). In relation to the 
development of reform proposals, everything seems to be on track. 

 Yet, it must be mentioned that coordination between the three beneficiaries 
of the SPRP is not in the focus of NDRC. Although information about 
project progress is shared, there is no general coordination attitude on the 
side of NDRC. In addition, the involvement of other stakeholders appears to 
be (very) limited (vide chapter 3.2.3). 

3 Capacity of NDRC 
is strengthened 
notably in the area 
of a national 
policy evaluation 
technique. 

 The requested technique has not yet been subject of project activities in the 
evaluation period. It is inscribed under the project 2017 Plan of activities. 

 Satisfaction with training activities implemented in Europe has in general 
been high. According to the assessed documentation as well as the 
feedback received from participants, training activities were organized and 
implemented professionally and met a high level of appreciation from the 
Chinese participants. 

 When it comes to assigning clear goals to the pension system, no specific 
activities have so far been undertaken. Substantive progress in this area is 
expected to take place in 2017 (Parametric reform). 

4 National policy 
framework for full 
coverage of old-
age insurance 
system is 
consolidated. 

 The comprehensive model for a multi-tier pension system has been 
achieved. 

 A comprehensive policy for a universal social pension model has not yet 
been addressed by C 1 (foreseen for 2018). 

 An analysis of the consequences of demographic ageing has been 
addressed: Following the draft of a first basic analysis, a pilot in Shanghai 
is on its way building on the specific experience of Shanghai’s DRC and 
authorities dealing with severe demographic ageing. The experience with 
the pilot will be incorporated into the analysis. Relevant EU experience was 
gained through a training in Spain.  

5 Integration of 
social protection 
schemes in 
response to 
urbanization 
trends. 

 The vesting of pension individual accounts across provincial borders is no 
longer a challenge according to both the project team and the beneficiary. 
A provincial training displaying positive experience from within China has 
been successfully implemented. 

 Pilots in Guangdong and Sichuan follow upon establishing models of cross-
scheme portability. Results are to be expected later in the project 
implementation. Guangdong and Sichuan’s experiences in integrating rural 
and urban schemes has already been presented at a High-Level Event. 

 

3 . 2 . 1 . 3  C o m p o n e n t  2  ( C 2 )  

C2 of the SPRP comprises Results 6-8. Changes have occurred as a new RE2 was 
appointed and the MoF re-established its priorities for research topics. According to MoF, 
this re-orientation was due to major system’s changes in the following of the 18th Congress 
of the Party in 2012, which led to the current 13th FYP 2016-2020. In addition, considerable 
delays in the performance of C2 occurred due to several reasons, inter alia because: 

 the reform/withdrawal of Formez in Italy, prevented the activities for almost one year 
period, the time was lost; 

 the C2 RE was absent from China during the most of first project year so that the 
four planned topics in 2015 could not be fulfilled in time. The RE2 was replaced in 
2016; however, inadequate handover resulted in delays of submitting the reports of 
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2015 researches until July 2016 and the reports were considered of unsatisfactory 
quality by MoF;  

 the MoF further stated that during the nearly one-year cooperation since mid-2016, 
four divisions of MoF were involved in the three project researches together with the 
project experts. Research on two of the three topics is ongoing. Since the expected 
research outputs should meet the demands of MoF, it has taken more time for 
modifying the reports by the project experts. 

However, from the interviews with MoF, the RE2 and INPS it appears that the main 
difficulties have been overcome at the time of this MTE. 

Table 3: Summarizes the main achievements of C2: 

Result Topic Progress related to indicators 

6 The capacity of MoF 
financial management 
and supervision of 
central and local 
models of social 
security system and 
the extension of 
social security system 
coverage are 
enhanced. 

 Throughout 2016 the re-orientation of MoF concerning its key issues 
and wishes took place; the SPRP C2 RE contributed to the clarification 
of topics and necessities; 

 A report with policy proposals was drafted and submitted to MoF in 
early 2017; 

 Existing practice of financial mechanisms re the extension of social 
insurance coverage have been discussed; 

 A training of MoF staffs was organized in Italy which benefited internal 
MoF knowledge transfer; 

7 Top-level design 
ability in pension 
insurance and 
actuarial analysis 
models for basic 
pension insurance 
reform is established. 

 Actuarial models for long-term sustainability of the social protection 
system were analyzed including forecasting methodologies; 

 Proposals for establishing a national social security valuation system 
are under discussion with MoF; 

8 Capacity of the MoF 
in management of 
social insurance 
funds, fiscal support 
budgeting, account 
system, investment 
techniques and 
adjustment 
mechanisms for 
pension benefits is 
strengthened. 

 To be addressed in 2017 and 2018. 

 

With a view to the original Action Fiche, the situation in China’s society has been outlined:14 
“Population aged 60 years and over is 185 million, or 13.7% of total population and it will 
reach a projected 487 million in 2053, or 35% of total population4). This trend will raise 
significantly the needs for old age support and social care, and challenge the sustainability 
of pension fund and public finance. China could face a pension fund shortfall of RMB 18.3 

                                                   

 

14 See Action Fiche of the SPRP, p.3:  
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trillion by 2053. The pressure of pension funding shortfall is growing because of the 
increasing life expectancy (from 73.2 in 2010 to 77 in 2020) and a shrinking workforce, 
resulting from the rigid family planning policy. Accordingly, the reform of the current pension 
system has become a necessity…Moreover, the basic pension contributions (RMB 1.95 
trillion by the end of 2011) are managed in a fragmented manner, at lower government 
levels (counties or cities) across more than 2000 units. These are too small to provide 
sufficient risk pooling to ensure adequate sustainability of social security schemes. Finally, 
the lack of appropriate centralized supervision and management of the social security funds 
in China has increased the risk of misuse or embezzlement.” 

Finding 4: Taking into account the considerable difficulties and discussions that 
were necessary for a re-formulation of C2, the MTE presumes a positive outlook to 
2017 and 2018, if the planned activities are implemented with sufficient speed and 
stringent measures. However, an adjustment and clarification of the rather weak 
indicators under Results 6 to 8 is highly recommendable. (Note: After the 
formulation of the draft evaluation report, the PAC has agreed on a revised Log 
Frame in which the indicators related to Results 6 to 8 have been changed. The 
Evaluation Team considers this revision as helpful for the achievement of the 
Results). 

The precision of indicators for Results 6 to 8 might address in particular the two areas 
identified, namely a) the aging population and the question how social security and social 
assistance can make b) financial provisions for long-term care systems that are needed, 
should be addressed by the project speedily. It is clear too, that linkages with the other two 
components 1 and 3 must be speedily established to avoid overlaps and duplication in 
research and discussions. No other content area has such pressing need for strong 
cooperation within the SPRP. 

 

3 . 2 . 1 . 4   C o m p o n e n t  3  ( C 3 )  

C3 of the SPRP comprises of Results 9-11. Following the assessment of the project’s 
available reports and documentation as well as in-depth interviews with the project’s RE3 
and the main beneficiary MoCA, at central and regional level (Beijing) the assessment of 
progress made towards the achievement of objectives in C3 is equally positive. 

Table 4: Summarizes the following achievements for C3: 

Result Topic Progress related to indicators 

9 Capacity building 
of MoCA in 
promulgating 
social assistance 
law and of local 
officials in 
implementing 
policies. 

 The Social Assistance Law has been delayed based on a State Council 
regulation, no draft yet; 

 Legal framework has been discussed and reform proposals were made; 

 Useful research and policy recommendation need to be tested in pilot 
counties;  

 A successful study tour to three EU countries has taken place in 2016; 
(Standards in countries visited were sometimes perceived below Chinese 
standards) 

10 Consolidation of 
legal framework re 
social assistance. 

 Review of government documents implemented and proposals were made; 

 Methodology for functional identification of beneficiaries is developed; 

 As in R9, recommendations need to be tested in practice (pilots); 

11 Increased efforts 
for poor rural and 
disabled people, 
awareness rose. 

 Research was undertaken, recommendations made and discussed, local 
visits to several provinces carried out; 

 Awareness raising and transparency not yet started. 
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3 . 2 . 2  O r g a n i z a t i o n a l  s e t  u p  o f  t h e  S P R P  

The EU entrusted the responsibility of this important project to the EUDEL through a 
contract to the European Consortium under the Leadership of the Italian Social Security 
Institute (INPS). In order to allow INPS as a public body to execute the project and handle 
the project funds, SISPI has been involved in the administration; the latter organization acts 
as an enterprise fully owned by INPS.  

Following the difficulties during the first year of the project, a new management structure 
was decided at the Internal Management Committee (IMC) Meeting in December 2015. 
Upon its approval by the Project Advisory Committee (PAC) in next April the current project 
administrative re-setting was completed during the first semester of 2016. 

The Organigram (Fig.1) illustrates the actual SPRP structure of decision-making and 
implementation functions: 

 

Source: INPS 

As confirmed by the evaluation team leader with INPS in May 2017 in Rome, the Project 
Leader (INPS) is now in charge of the overall management of all project activities including 
human resource, scientific and financial implementation. 

The horizontal activities related to operations, logistics, communication and visibility are 
managed by the two Project Secretariats: in France (Expertise France) for Component 1 
and 3 and in Italy (SISPI) for the management of Component 2 and the overall Horizontal 
Activities (see chapter 3.2.1.1).  

The scientific part of the project, which is at the center of the SPRP, is managed by the 
three Component Coordinators (in Poland, France and Italy) and the three Resident 
Experts (in China). However, it is not very clear, why three (part-time) Coordinators are 
mediating between the supervision of REs in Beijing, the secretariats, and the consortium 
members. A Team Leader (TL/RE2), who coordinates activities directly in Beijing with the 
other REs and local staff, has originally been foreseen (vide Fig. 1) in order to ensure the 
alignment among the three components. As no job descriptions or ToRs exist for the 
positions, gaps and overlaps are rather managed case by case. 
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Finding 5: The complexity of the human resource structure appears to be delaying 
the process and hampering effective coordination between C1, C2, and C3. These 
major transmission functions should be in the hands of a competent and full-time TL 
in China. 

A project office has been established in Beijing in order to manage the activities to be 
carried out in China directly. The SPRP Project Office (run by SISPI) employs the RE’s 

three assistants15, one administrative and financial assistant and one interpreter.  

The Office’s staffing pattern appears to be adequate and sufficient; however, the office 
premises are not very suitable and may need changes to accommodate office functions 
effectively. In order to organize the studies and research related to the scope of the project, 
there is insufficient room to host periodically visiting European and Chinese short-term 
experts, which are regularly recruited in relation to the specific topics. 

 

3 . 2 . 3  C o o p e r a t i o n  M a n a g e m e n t  

The cooperation management within SPRP requires diverse functioning and has various 
aspects that need to be assessed separately. 

Component relations 

Originally, as revealed in discussion with EUDEL, the three components were planned as 
separate projects. Each component has a different beneficiary, i.e. NDRC, MoF, and 
MoCA. NDRC, as a rather horizontal government body, would be expected to undertake 
coordination efforts between the ministries and organizations involved. However, the 
evaluation team did not see any mechanisms for effective coordination. Beneficiaries invite 
each other for major events, but beyond the sharing of information, the Chinese side does 
not seem to follow a comprehensive understanding of SPRP as one joint effort to improve 
social protection policy making in China. In addition, the Ministry of Commerce (MOFCOM) 
as the Financial Agreements’ signatory partner of the EU apparently does not play a 
content-related role in the project. However, MOFCOM and EUDEL are both chairing the 
PAC and are thus playing an important role in decision-making. 

Central-regional relations 

In Component 1 and 3 central level beneficiaries and provincial government institutions are 
part of the SPRP related to study tours, trainings and local research/testing. Particularly 
with regard to the so-called ‘pilots’, the central level beneficiaries coordinate with their 
counterparts in the provinces: NDRC with Provincial DRCs, MoCA with provincial 
government administrations working on civil affairs issues. Provincial staff is also strongly 
involved into the project’s activities in Europe. Interviews with various stakeholders showed 
that information collected in these activities is duly reported on, and the joint reports are 
utilized to inform other staff at central as well as regional levels. No provision has been 
made for dissemination to other provinces that are not participating in pilot activities, which 
would considerably improve the validation of results.  

European coordination (between consortium partners) 

Coordination among Consortium partners mainly takes place on a bilateral basis and 
according to need, for example for organizing study tours and trainings. 

                                                   

 

15 C1 and C3 assistants contracted by Expertise France, C2 assistant contracted by SISPI 
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According to its Standard Operation Procedures, the grant application foresees the meeting 

of an Internal Management Committee (IMC) and of a Project Advisory Committee (PAC).16  

The IMC invites all members of the Consortium and is held every six months, possibly, in 
one of the European countries that participate in the SPRP. The agenda is prepared by the 
Project Leader, who also chairs the IMC. The logistical aspects are managed by the 
Horizontal Secretariat (SISPI).  

The PAC gathers annually with participation from the Consortium, the EUDEL and the 
Chinese counterparts. An annual work plan is prepared by the Resident Experts for the 
activities to be implemented during the current year. In addition, each Component 
Coordinator defines the related annual budget forecast. After the approval of both 
documents by the Project Leader, the Consortium and the EUDEL validate them and the 
annual work plan is shared for approval with the Chinese counterparts and EUDEL during 
the PAC meeting. Although the PAC is formally an Advisory Body, it is thus the final 
Decision Making Committee.  

A coordination with the embassies of the EU Member States in Beijing took place in 2015 
with a view to making them aware of the project’s achievements and committed to sharing 
the results with their governments or promoting bilateral cooperation agreements between 
their governments and the GoC could not be found by the Evaluation Team. The previous  
network of social protection related embassy officers as it existed during the previous 
EUCSS project dose no longer exist mostly due to the staff rotations in EU embassies; a 
cooperation between the Project Team and particular embassies has – according to the 
feedback from the REs – not been established either. Only the project’s TL/RE2 maintains 
a work relationship with his homeland’s embassy (Italy). Due to the feedback from both 
EUDEL and REs during the mission of the Evaluation Team in China and as a 
consequence of a very dense interview schedule, the Evaluation Team did not carry out 
any meetings with EU Member States embassies in Beijing. 

Finding 6: The very complex structure for consensus building among Consortium, 
the Project, the EUDEL and the Beneficiaries has led to complex, costly and slow 
management and decision-making processes. The implementation process could be 
further streamlined as explained in chapter 3.3.2. 

 

3 . 3  I n t e r - g o v e r n m e n t a l  c o o r d i n a t i o n  

The establishment of inter-governmental cooperation agreements between the Government 
of China (GoC) and public institutions or ministries representing the consortium countries 
was at the core of the project’s set-up and the most important reason to choose the model 
of a grant project. For several participating EU Member States the motivation to join the 
consortium was not explicitly clear. France and Poland aimed at establishing bilateral ties 
with the GoC (Poland had started to negotiate a Memorandum of Understanding (MoU) 
with MoCA already before the project was launched). Spain is currently in a process of 
establishing relations via another MoU. INPS also envisages developing a bilateral 
agreement for mutual cooperation with GoC over the next years. Although the establishing 
of such relations may be important for the participating countries in the SPRP, the role and 
facilitation of the Consortium in this regard is not explicitly defined or coordinated. 

                                                   

 

16 Standard Operating Procedures of the European Consortium, dated 2016 
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Finding 7: The Consortium members need to discuss and clearly define their 
motivation for future coordinated cooperation on the social security reform efforts 
with the GoC from a European perspective. 

Team coordination 

Due to the fact that the three components of the SPRP are basically independent from 
each other, the REs are acting rather independently as well (vide chapter 3.2.1). None of 
them appears to have established a sense of teamwork under the roof of a unified project 
and a comprehensive approach.  

Each Component is coordinated by another European institution from three different 
Member States; the secretariat functions are separated between C2 (Italy) and C1 and C3 
(France) as well. The design and administrative set-up thus force the three REs to organize 
their work more or less as ‘lone fighters’ instead of working hand in hand. These structural 
issues hamper harnessing the components’ interaction on the contents side as well (vide 
chapter 4.3). 

Leadership among Beneficiaries 

Both NDRC and MoCA are strong leaders in their respective components as documented 
by the selection of research topics and in the dialogue with the project experts. The 
leadership of MoF in C2 has been less explicit in the past, which might have to do with the 
fact that the Ministry does not have sufficient resources to run the project activities; in 
addition, the RE had to be replaced during the project’s second year. The selected topics 
for the project to work on were significantly changed by MoF, which also reflects a change 
in the perception of needs inside the Ministry. The changes have been reflected in the 
updated version of the project Log Frame.  

 

3 . 3 . 1  F i n a n c i a l  m a n a g e m e n t  a n d  a c c o u n t a b i l i t y  

Financial Status 

The budget of the SPRP had been established in the beginning of the project as an integral 
part of the Grant Contract signed (Annex III) with the EU. Necessary changes were 
updated in August 2016 and signed with Addendum 2 to the Grant Contract. 

The project budget covers only activities included in work plans that are approved during 
the PAC meetings. INPS PL, in close collaboration with the Component Coordinators, 
evaluates the feasibility of the requests received and proposes the modification of the 
project budget to the EUDEL for approval. If the changes made to the project budget are 

related to the scientific budget lines, approval of the Chinese Beneficiaries is also sought.17 

The Financial Report related to expenses incurred in the first project year (17.11.2014 – 
16.11.2015) has been drafted by the Project Leader, certified by the Company in charge of 
the project audit and submitted for the approval of the EUDEL.  

As far as the second financial report is concerned (17.11.2015 – 16.11.2016), Formez and 
SISPI have shared the related financial reports for the period considered, while Expertise 
France has sent only a draft. However, INPS is in a verification process with Formez and 
SISPI and the financial report of Expertise France is on standby due to the lack of some 
supporting documents. 

                                                   

 

17 Explanatory note on management and interviews held with INPS 18/19 May 2017 with regard to an updated 
Statement of Expenditure 
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Therefore, the drafting of the second financial report is suspended and the actual draft 
includes expenses that, following the evaluation on the basis of the justifications, could be 
modified. Altogether, the following statement can be made on the financial situation:  

 A first installment of EUR 1.864.427 has been provided by the EUDEL in the 
beginning of the project; 

 The amount spent in the first project year accrued to about EUR 651.934; 

 Approximately an amount of EUR 1.618.276 has been spent in the second project 
year; 

 Upon approval of the 1st Interim Report along with its financial Statement of 
Expenditure, the second tranche of payment can be released by the EUDEL should 
70 % of the released funds have been used; 

 Consequently, a second installment of approx. EUR 1.668.219 has been forecasted 
by INPS. 

Due to the delays incurred and the complex fund management procedure, a preliminary 
financial Report for 2016 was shared with the evaluation team which might change after all 
documentation has been furnished and audited by the independent Auditor engaged by 
INPS. 

Finding 8: Nevertheless, the MTE is not in a position to provide a clear assessment 
of the actual financial status and expenditure to date. A comparison of project 
activities with plans and a financial update of mid 2016 shared by the EUDEL 

suggests that the project is considerably underspent at its mid-term.18  

Clarification: It is not always when the underspending of the budget means that the project 
activities were not implemented as planned.   

 

Monitoring & Reporting 

The Monitoring Process envisaged in the Grant Contract stipulates several reporting 
mechanisms: 

 Quarterly status reports on the different Components (these were replaced by a 
Dashboard of project activities, see below); 

 Six-monthly project status reports to be reviewed by the Internal Management 
Committee (IMC); 

 Six-monthly Ex-Post Monitoring Reports to be shared with the IMC; 

 Annual Interim Reports. 

 

The MTE received the following reports during the evaluation process in China: 

 Three Project Status Reports (11/2014-05/2015, 05/2015-11/2015, and 11/2015-
05/2016); 

 Two EU ROM Reports in December 2015 and November 2016; 

 Three Aide Mémoires as of June 2015, June 2016 and March 2017 reporting on the 
planning and implementation process; 

 One Interim Report for the period November 2014 to November 2015 accepted by 
the EU Delegation in February 2017. 

 

                                                   

 

18 This observation does not necessarily imply that project activities were not implemented as planned. 
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The formulation of Aide Mémoires was not foreseen as a Monitoring & Reporting tool and 
as they duplicate much information from other sources, it is not clear to the evaluation 
mission why this additional format was introduced. Subsequently, the EUDEL explained 
that the Aide Mémoire was created by the consortium as a kind of work plan rather than 
a report, because the description of action when the contract was signed was weak. 
INPS requested to produce annual work plan for the review/approval of the PAC. In this 
case, the Aide Mémoire is equivalent with the annual work plan and should be named 
coherently. 

Furthermore, quarterly ‘Dashboards’ are being produced and largely replace the quarterly 
Monitoring reports. The dashboards were obviously invented for the regular updating with 
the EUDEL and serve the purpose of discussing actual project developments. It is unusual 
that the EUDEL takes such a close monitoring function; this has been explained by the 
important role the Delegation has as PAC member and towards harmonizing any difficulties 
and delays with Chinese Beneficiaries and EU/Headquarter. 

A Draft Interim Report for the second year (2016) and Financial Statement was provided 
after the evaluation team had finished their field phase in China which has subsequently 
been considered for confirmation of information received; however, it was not further 
discussed due to non-allocation of time. 

 

3 . 3 . 2  S t a k e h o l d e r s  a n d  B e n e f i c i a r i e s  

Ownership 

In C1, NDRC clearly is in the driving seat of the implementation development. It 
attaches great importance to the SPRP support. Particularly in relation to research, it is 
NDRC that explicitly formulates its wishes towards the project. As the meeting with regional 
and local representatives of (provincial) DRCs in Guangdong Province revealed, the sense 
of ownership is not as strong as at central level. Particularly at the local level – the 
Municipality of Huizhou was visited as a pilot location – the DRC representative was not 
aware of the content of the research undertaken by a local university researcher (who in 
turn was not available for a meeting with the evaluation team). The evaluation team will not 
speculate whether this unfortunate example sheds light on the effectiveness of ‘pilots’ as 

testing tools for reform proposals in practice19 

In relation to other stakeholders, NDRC formally invites them to participate; however, 
collaboration is far from being effective and systematic, irrespective of distinct initiatives 
associating the C1 project team and some other stakeholders, including MoHRSS that will 
have to implement policies that are being developed under SPRP in relation to pension 
insurance. 

Furthermore, the All-China Women's Federation (ACWF) would have been an important 
organization, which unfortunately did not join the SPRP.  

For C2, ownership of the MoF is slowly acknowledged though still weak; it has to be 
strengthened over the next months. 

                                                   

 

19 Later on, INPS clarified that Huizhou was selected as a pilot for vesting of pension rights and migrant workers 
amongst other elements. The “local university researcher“ was not local to Huizhou, but to Guangzhou – and is 
working more with Qingyuan municipality on a different topic from the one initially assigned to Huizhou, namely 
Gender aspects in pension reform. 
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In C3, MoCA shows a strong commitment and ownership towards the project as well. 
There is a close relationship with the responsible RE3, and the beneficiary expressed its 
satisfaction with the services offered and the results achieved. 

Moreover, the local MoCA office in Beijing is also very committed to the project. A 
provincial regulation for social assistance is on its way (currently under public discussion) 
which builds on EU experience. The regulation is supposed to go even beyond the national 
framework that contains eight schemes (while Beijing plans for nine schemes). 

 

3 . 3 . 3  V i s i b i l i t y  

According to the Grant Application and the EU Visibility Guidelines, the overall 
communication objective is to ensure the widest visibility of the project activities and results 

both to an international audience and to the Chinese Beneficiaries.20 Unfortunately, the 
evaluation team was provided with the Communication and Visibility Strategy of the project 
only after the end of its mission to China.  

More specifically, the EU-China SPRP intends to disseminate the key initiatives promoted 
by the project and to connect them with the development goals of the 13th FYP for more 
social equity and inclusiveness in the Chinese society, also ensuring widespread 
awareness of the project’s relevance and results. 

A joint Project Logo was designed by the INPS Communication Office and approved by the 
EUDEL as well as the Chinese partners, which is prominently displayed in all visibility tools, 
documents and events. 

The project mainly communicates through its official website: www.euchinasprp.eu as its 
main tool and platform for seekers of information and stakeholders involved. The website 
publishes a vast collection of documents produced in the project and bilingual reports of the 
research, workshops, activities and events of the EU-China SPRP. It is planned that the 
contents of the website will remain available after the completion of the project, both in 
English and in Chinese. The website has a clear and logical layout and is easy to access 
and to understand. 

A general (unified) newsletter, which summarized all three components, was released in 
2015. In 2016 REs provided Newsletters quarterly for Components 1 and 3, and two 
Newsletters for Component 2 for each semester of 2016. Furthermore, two general 
(unified) Newsletters which summarized all three components were released in 2016, 

As all the stakeholders and beneficiaries confirmed in the interviews held by the evaluation 
team, the project basically consists of three separate projects, for which SPRP constitutes 
a somewhat artificial roof or framework. In that respect, the issuing of three Component-
related newsletters appears to be logical and justified – even more since the recipients 
differ widely. 

Project events held in Europe, and their related visibility activities will be designed and 
conducted by the host Countries themselves, with the support of the Horizontal Secretariat 
and the Beijing office. 

At the time of evaluation, the evaluators found both, the bilingual website and newsletters 
functional and well appreciated by Chinese partners. All documents in both languages 
seem to be produced and disseminated in due time by the three Components, although no 

                                                   

 

20 EU-CHINA Social Protection Reform Project - Communication Strategy, updated July 2016 

http://www.euchinasprp.eu/
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proof reading could be undertaken by the project to ensure exact translation. For C1 
Chinese proof reading is systematic, with the active participation of NDRC. English proof 
reading, when warranted, is also conducted by C1 as appropriate. 

Finding 9: Communication guidelines of the EU are being followed. Altogether, the 
visibility of SPRP can be regarded as exemplary. 

There is no communication channel explicitly aiming at the business sector. European 
companies doing business in China must be interested in the mid- and long-term 
perspectives of Chinese social protection policy development – particularly when it comes 
to contributory social insurance schemes. As far as noticed, only Italian companies have 
yet been informed about the activities of SPRP due to the TL’s cooperation with the Italian 
Embassy. There is potential for more tailor-made communication which should be in the 
interest of the EUDEL and the EU MS as well. 

 

4  F i n d i n g s  o n  P r o j e c t  I m p l e m e n t a t i o n  

4 . 1  R e l e v a n c e  

Finding 10: The evaluation found all three project Components of high relevance to 
stakeholders and main beneficiaries as reflected in the 13th FYP. Therefore, it is 
realistic that the expected results (vide chapter 3.2.1) identified in the Financing 
Agreement can be achieved by the implementation of the SPRP.  

Objectives 

Interviews with the main Beneficiaries of the SPRP (NDRC, MoF, and MoCA) have 
confirmed that the project’s objectives are still very relevant to the development of 
social protection reform in China. In particular, NDRC and MoCA expressed their 
satisfaction with the project’s objectives while MoF has re-directed its component by 
revising the set of objectives in the following of the changes made from 12th to the 13th 
FYP. This was explained by MoF with the fact that between the discussion of project 
contents prior to the launch of the tender and the actual start of the project significant 
progress had been made. During this period, the 18th Congress of the Chinese Communist 
Party was held and the 13th FYP was launched. The project is therefore relevant to assist 
the GoC in continuing its social protection reform agenda.  

Likewise, the project activities and outputs were aligned with the demands of the Chinese 
Beneficiaries on social protection reform and how the project outcomes should support the 
reform process towards a more equitable and inclusive society. The demographic problems 
of China’s ageing society became more important on the social policy agenda of the GoC; 
hence, the solution of technical problems was postponed in favor of more general policy 
approaches.  

Although the objectively verifiable indicators of the Logical Framework remain sometimes 
vague, the intervention logic is a useful guidance for policy makers to formulate future 
social security mechanisms in view of a social protection system largely funded by the 
national budget. A slowing economy means that all ministries will have to do more with 
less, requiring that the social protection schemes are effective, efficient and promote social 
equity. After mid-term of the project implementation, it may be useful to undertake a joint 
review on the indicators to refine them more precisely in terms of quantifiable and 
qualitative (more SMART) characteristics. 

Finding 11: The evaluation team considers the project design as carefully 
considered by the exchange of the Chinese Beneficiaries with EU experiences/ 
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experts, through researches and workshops, trainings and study tours to EU MS, 
which enable a focus on more evidence-based practices to provide insight to the 
social protection system in China. 

 

Beneficiaries 

All three main Beneficiaries of the SPRP are key actors in the social policy reform of the 
GoC: 

 NDRC has (among many others) the responsibility to ‘formulate and implement 
strategies of national economic and social development’ and to ‘submit the plan for 
national economic and social development to the National People’s Congress on 

behalf of the State Council’.21 It thus serves as a horizontally acting government 
agency at ministerial level, which coordinates the reform work of several ministries 
and drafts laws. 

 The MoF is the national executive agency of the Central People’s Government, 
which administers macroeconomic policies and the national annual budget. It also 
handles fiscal policy, economic regulations and government expenditure for the 

state.22 

 The MoCA is responsible for social administrative affairs under the State Council;23 

in relation to the SPRP, this applies in particular to: 
o Preparing social assistance plans, policies and standards,  
o Helping with subsidies for urban and rural residents, medical and temporary 

assistance; and  
o Formulating social welfare development plans, policies and standards. 

There are no apparent overlaps with other ongoing or planned externally funded projects. 
Nevertheless, the project also addresses the Ministry of Human Resources and Social 
Security (MoHRSS) as an important stakeholder. This Ministry is responsible for the 

management of the national security system.24 It was the main beneficiary of the previous 
EUCSS (2006-2011). 

According to NDRC, it was the GoC’s wish to put other institutions in the focus of the new 
SPRP project; in the view of the Evaluation Team, it would have been advantageous to 
involve MoHRSS more directly to the research because the institution is responsible for the 
management of the social security system and therefore should be directly involved when it 
comes to formulating reform agendas. There are high overlaps of interest for instance in 
the area of pension insurance which is covered by NDRC’s plans but has to be 
administered by MoHRSS. 

All Beneficiaries have the mandates to move the social protection reform agenda 
forward and confirmed that the activities undertaken by the SPRP are very relevant 
for their reform agendas. In particular, the extended coverage of urban and rural 
resident insurance schemes will be very important for China’s workforce, which is no 
longer as bound to their hometowns as it used to be. More than 200 million workers have 
migrated to other provinces and are in urgent need of social insurance coverage in order 
not to end up in precarious conditions after their work terminates. For those who cannot be 

                                                   

 

21 Main functions of the NDRC (numbers 1, 9 and 12), see: http://en.ndrc.gov.cn/mfndrc/ 
22 See: http://english.gov.cn/state_council/2014/09/09/content_281474986284115.htm  
23 See: http://english.gov.cn/state_council/2014/09/09/content_281474986284128.htm  
24 See: http://english.gov.cn/state_council/2014/09/09/content_281474986284102.htm 

http://en.ndrc.gov.cn/mfndrc/
http://english.gov.cn/state_council/2014/09/09/content_281474986284115.htm
http://english.gov.cn/state_council/2014/09/09/content_281474986284128.htm
http://english.gov.cn/state_council/2014/09/09/content_281474986284102.htm
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covered by social security, the expansion of social assistance schemes is highly relevant to 
make a decent living. 

For the final beneficiaries, i.e. the population of China, the SPRP is equally important 
because the extended social insurance coverage for employees as well as for rural 
and urban residents will remain essential. Gradually, the linkages regarding the 
portability of benefits/pensions between regions and between schemes are developed or 
extended and the project addresses the importance of public and contributory financing 
mechanisms. However, the identification of key stakeholders (MoHRSS, ACWF) and target 
groups (including gender, youth, and the analysis of vulnerable groups, (vide chapter 4.7) 
remains rather vague.  

Any practical influence on the reform process cannot yet be assessed; it was the general 
statement of all beneficiaries that policy development is a slow process and impact will be 
achieved on a long-term perspective rather than on short-term. Impact assessment will thus 
be depending on an ex-post evaluation.  

Policy alignment  

The SPRP is fully in line with the policies of the EU External action and cooperation 
strategy as well as with China’s 13th FYP as recently outlined in the EU-China 2020 

Strategic Agenda for Cooperation25 and with the Joint Communication to the European 

Parliament and the Council on Elements for a new EU strategy on China’ (2016).26 Section 
III.1 expresses the EU’s interest to support China’s transition to a more sustainable and 
inclusive social model by promoting welfare reform. This goal was approved by the Council 
Conclusion No. 12 adopted in the Council’s 3482nd meeting on 18 July 2016. 

On the Chinese side, the project is perfectly compliant with the framework of the 13th FYP 
as illustrated in Table 5 

Table 5: Alignment to 13th FYP 

Compo-
nent 

Result Issues Linkages to 13th 5-Year Plan 

1 

Comprehensive reform proposals for 
social administration systems (R2) 

Chapter 64: Carry Out Social Security Reform 
Section 1: Social Insurance 
Section 2: Social Assistance 
Section 3: Social Welfare and Charity 

National policy evaluation technique (R3) Chapter 64: Carry Out Social Security Reform 

National policy framework for old-age 
insurance; analysis of the consequences 
of demographic ageing (R4) 

Chapter 61: Provide More Public Services 
Catalogue for Basic Public Services, chapter 3 (Social 
Insurance) 

Chapter 65: Respond to Population Aging  
Section 2: Better Elderly Care Services 

Harmonization of urban and rural 
schemes, portability (R5) 

Chapter 64: Carry Out Social Security Reform 
Section 1: Social Insurance 

                                                   

 

25 EU-China 2020 Strategic Agenda for Cooperation; chapter VIII. Social progress, 1. And 2., p.13 f.; see: 
http://eeas.europa.eu/archives/docs/china/docs/eu-china_2020_strategic_agenda_en.pdf 

26 Joint Communication to the European Parliament and the Council on Elements for a new EU strategy on China, 
Brussels 2016; see:https://www.clingendael.nl/sites/default/files/2016%2007%2019%20-
%20EU%20New%20Strategy%20on%20 China%20-%20George%20Cunningham.pdf  

http://eeas.europa.eu/archives/docs/china/docs/eu-china_2020_strategic_agenda_en.pdf
https://www.clingendael.nl/sites/default/files/2016%2007%2019%20-%20EU%20New%20Strategy%20on%20%20China%20-%20George%20Cunningham.pdf
https://www.clingendael.nl/sites/default/files/2016%2007%2019%20-%20EU%20New%20Strategy%20on%20%20China%20-%20George%20Cunningham.pdf
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2 

Enhancement of coverage of social 
security system (R6) 

Chapter 64: Carry Out Social Security Reform 
Section 1: Social Insurance 

Multi-pillar basic pension insurance 
expanded and made sustainable (R7) 

Chapter 64: Carry Out Social Security Reform 
Section 1: Social Insurance 

Improved management of social 
insurance funds (R8) 

Chapter 64: Carry Out Social Security Reform 
Section 1: Social Insurance 

3 

Capacities strengthened for 
promulgation of Social Assistance Law 
and regulations on rural and urban 
minimum standards of living (R9) 

Chapter 58: Improve Poverty Reduction Systems 
Poverty Alleviation Programs no. 7, fourth bullet point 

Chapter 64: Carry Out Social Security Reform 
Section 2: Social Assistance 

Unification of benefit standards for social 
assistance (R10) 

Chapter 58: Improve Poverty Reduction Systems 
Poverty Alleviation Programs no. 7, fourth bullet point 

Improved efforts for poor rural people 
and disabled persons (R11) 

Chapter 58: Improve Poverty Reduction Systems 
Poverty Alleviation Programs no. 7, fourth bullet point 

Chapter 61: Provide More Public Services 
Catalogue for Basic Public Services, chapter 5 (Social 
Services) and 8 (Basic public services for people with 
disabilities) 

Chapter 64: Carry Out Social Security Reform 
Section 2: Social Assistance 

Chapter 66: Safeguard the Basic Rights and Interests 
of Women, Minors, and Persons with Disabilities 
Social Care Action Plan, no. 3, Help and support for 
persons with disabilities 

 

4 . 2  E f f i c i e n c y  

The main question regarding the efficiency of the SPRP relates to its management and 
whether the operational set up provides a cost-effective and appropriate framework to the 
implementation of project activities and towards adding value to the contents and objectives 
of the project.  

Operational management 

As explained in chapter 3.1. the complexity of the SPRP’s management structure with its 
heavy burden on administration and coordination creates a limited scope for an efficient 
implementation towards its outcome orientation. All energy is geared towards achieving the 
ambitious series of eleven results split in the three components. If one component is 
lagging behind (as in the case of C2), the incurring costs are weighed on administration 

rather than the contents side.27  

The question of an efficient project management has to be assessed as well with 
regard to the definition of responsibilities and allocation of resources for an 

                                                   

 

27 As already explained in the 2016 ROM report (p.3) the component, most affected by the implementation challenges 
of the first year was MoF. The C2 RE was replaced, but implementation issues continued because the MoF lacked 
both the human and financial resources to contribute extensively to organizing and implementing project activities. 
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overarching role of the European part of the project. As rightly pointed out by the 2016 
ROM: “the EUDEL during the PAC/other meetings has raised the issue of integration 
among three different ministries and departments into one unified project, as well as the 
consistency between the top design and the flexibility of the work on the practical level, 
saying that the integration of the project should be enhanced, especially the links and 
exchanges among different components. Given the Component diversity, this is not 
necessarily the role of a Team Leader, as there may be more effective mechanisms to 
accomplish this aim with more efficient use of resources. For example, this may be 
accomplished through the REs sitting together to assess these issues and preparing an 

"Integration Framework" or some other mechanism.”28 

According to the Project Leader, the three REs took initiatives in that regard. However, the 
main Chinese beneficiary did not seem interested in pursuing upon those, and came up 
with no alternative proposal. Nevertheless, the project held an internal coordination meeting 
on 29th of September, and plans a Coordination Meeting, which will be held in Italy towards 
the end of the year 2017 involving Consortium members and Chinese main stakeholders. 
In addition, an international workshop in Beijing is planned as a horizontal activity aimed at 
integrating the three Components outcomes in a common activity in early December 2017.  

Overall, the present implementation mechanisms are conducive for achieving the expected 
results although the timely delivery of outputs against the Annual Work Plans must be 
assessed in a differentiated way. In relation to Components 1 and 3 it can be said that 
the SPRP is largely on track (vide Table 2 and 4, chapter 3.2.1.2 and 3.2.1.4).  

Delays only occurred in C2 (vide 3.2.1.3) due to a combination of various disadvantageous 
factors. It was not clear for a longer period whether the results assigned to this component 
will reflect the new orientation in research and proposals. It took time to work on the 
identification of topics and mutual agreement on the implementation. These changes 
unfortunately coincided with the replacement of the RE2. Yet, according to the MoF the 
component is now on track and they expect that all objectives will be achieved by the end 
of the project. This will, of course, require the full focus of RE2 on the component-related 
work. 

Use of financial resources 

Finding 12: In terms of the spending of funds, the SPRP appears to be behind the 
schedule and is probably not organized in the most efficient way (vide chapter 3.2.4). 
The project has spent approximately one third of its resources during half of the 
implementation period. Therefore, the management will have to undertake adaptations 
with a view to ensure the full expenditure of the available budget during the second half of 
the project period. INPS foresees a budget revision after the submission of the second year 
financial report, in order to re-align funds to the actual needs of expenditures expressed by 
the three components and the horizontal and management part. 

The SPRP project budget has been adopted with 50% of project funds allocated for NDRC, 
20% allocated for MoF and 30% allocated for MoCA. This allocation can be considered as 
appropriate, given the leadership of the NDRC and the human resource and financial 

constraints of the MoF, and it appears to meet the needs of MoCA as well.29 

  

                                                   

 

28 See ROM Mission Report 2016 
29 See ROM Mission Report 2016 



  

 

_______________________________________________________________________________________________ 

 

28 
EU-China Social Protection Reform Project (SPRP) 

Mid-Term Evaluation May 2017 

EU-China Social Protection Reform Project (SPRP) 

Mid-Term Evaluation May 2017 

EU-China Social Protection Reform Project (SPRP) 

Mid-Term Evaluation August 2017 

Use of Human resources 

In terms of human resources, the evaluation team was confronted with some criticism 
towards the use of short-term experts from Europe. Chinese beneficiaries complained that 
a lot of time was lost since EU experts were sometimes ill prepared and had to be briefed 
by the beneficiaries on the characteristics of the environment in China they had to work in. 
According to the SPRP team, each EU expert receives all relevant documents on his or her 
assignment in advance of the mission. Yet it was not possible to make sure that these 
documents are actually read. From the evaluation team’s view, it may help to check on a 
comprehensive briefing of EU experts upon their arrival in China through the REs as 
already started by RE3 to improve the situation for a more efficient use of short-term 
experts. 

Human Resource contributions from Chinese Beneficiaries and local institutions 
have been largely provided as planned. However, with regard to Chinese 
representatives going to Europe for training or study visits, the interviews revealed that the 
preparation of the delegations for the experience in the EU can be optimized as no 
distinctive system is in place to ensure the overall success and efficiency of training 
Programs or study visits including for example proper needs assessment, review of 
expectations, preparation for institutions to be visited, review sessions regarding 
information gained on the spot, and – most important – follow up regarding the 
capitalization of experience after the return to China. Thus, the most cost-intensive 
activities of SPRP might lack efficiency while the sustainability of such efforts is 
questionable. 

On the research and expertise side, out of 497 expert days used, 117 or 23.5% were 
implemented by individuals who are no public servants. The evaluation team found 
that in particular the use of two non-key experts who had gained relevant experience as 
key experts in the previous EUCSS project influenced this figure with more than half of all 
non-public servant days. Due to their specialized expertise, this seems to be fully justified. 
All three REs and relative component coordinators come from public administration sector. 
For C1: Expertise France is a government agency under supervision of French Ministry for 
Europe and Foreign Affairs and the Ministry of Economy and Finance; for C2: INPS is 
National Institute of Social Security supervised by Italian Ministry of Labor and Social 
Policies; and for C3: Poland’s Ministry of Family, Labor and Social Policy, subsequently are 
very close with a positive impact on the result achievement and the connection between the 
respective consortium member and the Chinese Beneficiaries. 

The evaluation team did not find significant problems with the contributions of the Chinese 
experts regarding the research activities undertaken. Chinese scientists have carried out 
timely and meticulously documented research documentations, which are available in hard 
copies and on the web in English and Chinese language. With regard to their utilization and 
further analysis in a more systemic and outcome context some questions are occurring as 
further discussed in chapter 4.3. 

Involvement of other stakeholders 

Some of the secondary stakeholders identified in the project Action Fiche have not 
demonstrated their interest in the project. Institutions such as the All-China Women’s 
Federation (ACWF) or the Chinese Insurance Regulatory Commission (CIRC) have been 
invited to participate in events but did not play an active role. The All-China Federation of 
Trade Unions ACFTU has held contacts with the C1 team on several occasions but cannot 
be considered as an active partner either. Indeed the SPRP is mainly supporting the GoC 
and its ministries and does not explicitly address other institutions from the non-
governmental sector. 

The criteria for an involvement of other stakeholders are not very clear as, for 
example the Chinese Academy of Social Sciences (CASS) has not been identified as a 
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partner. As the appointed long-term Chinese expert was not very explicit on his role and 
work, the evaluation team could not find out why such an important factor in the area of 
research has not been more directly involved in the process of preparing situational 
analyses in the three components. The EUDEL emphasized that CASS experts are 
intensively involved in the project implementation, especially in the components 1 and 3, 
and their involvement has proven much feasible and efficient. The same approach of CASS 
involvement was applied in the former EU-China Social Security Reform Project. According 
to INPS, other institutions are not closely involved in research work due to a strong 
preference for CASS emerging from consultation with NRC on expert selection. 

Among the governmental stakeholders, MoHRSS has some importance since it is the 
Ministry that will be involved in the implementation of social protection reform policies 
developed by the SPRP. Since the development of policies should be based on practical 
experience and evidence, the pilots may built on and benefit from the experiences of 
MoHRSS. 

Dissemination of information 

The SPRP team communicates with EUDEL on a regular basis and with mutual confidence 
and trust; in relation to the beneficiaries, the feedback from particularly NDRC and MoCA 
(but also MoF) indicates that the collaboration with the REs is highly appreciated. The 
communication with other stakeholders is mainly based on the newsletters as well as on 
reciprocal invitations to events. As participation in these events (first and foremost the High-
Level Events but also the component-based panel discussions and, conversely, events 
organized by other national or international stakeholders) shows, the project is well 
appreciated by the stakeholders. As far as the donor community is concerned, 
communication mainly builds on personal contacts of the REs. Hence, C1 has a strong 
linkage to ILO, and C3 to the World Bank; yet, inter-action mostly focuses on information 
sharing.  

Furthermore, although the administrative relationship has been weak and payment 
procedures were claimed to be very slow in the first two years, communication of the Res 
with Chinese academics in their function as research providers appears to be good. The 
complaints of weak management have been provided to the PL several times through 
NDRC. Yet – according to NDRC -such problems have been effectively solved through the 
change of SPRP management structure in 2016. 

Finding 13: The knowledge management of SPRP works at a high level with regard to 
documentation and accessibility of information. All documents are available 
electronically on the web in English and Chinese language as well as on paper in the 
research volumes prepared and printed by the project in due time. It remains unclear 
though, how all the accrued know-how is utilized and results been further harnessed for 
synergies and an overarching synthesis process. From an efficiency point of view, the 
benefit of this huge amount of research still has to be developed over the next few months. 
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4 . 3  E f f e c t i v e n e s s  

Looking at the possible achievement of the SPRP’s main purpose, C1 and C3 can 
realistically achieve the project results as defined in the intervention logic. – C2 is 
more long-term oriented and suffers from weak indicators which need concrete refining. 

Result orientation 

The formulated qualitative results are ambitious but can be reached if they are being 
followed with the same consequence as over the recent two years of implementation. The 
quantitative effects may be more limited, because the indicators have not been specified to 
this aim and the GoC does not pay much attention to statistical evidence for their policing.  
Statistics collection and data analysis is a difficult point in China, and reliance on the 
accuracy of quantitative methodologies is consequently low. One key area for C1 future 
collaboration with pilot regions is precisely statistics in the area of social protection.  

Because of its long-term perspectives, the influence of the SPRP on policymaking 
may be indirectly at best for three reasons: 

1. For the evaluation the EU expectations and objectives seemed to not have been 
formulated explicitly enough beyond the consortium members’ interest in 
developing bilateral relationships between their country and China, to allow all 
parties to be on the same line 

2. The evaluation team expresses its doubts whether the instruments chosen, in 
particular the research and pilots are adequate tools for substantiated policy 
formulation in social protection beyond some case studies and tested models; 

3. Thirdly, the process of identification, research, panel discussions and topic-wise 
recommendation appears to be incomplete as long as the synthesis phase 
regarding analysis and policy recommendations remains missing. 

The benefit of the EU contributions is limited as yet. In this respect, the adopted 
procedures play a major role: After having prioritized the research topics based on the 
beneficiaries’ wishes, the project team commissions’ research activities undertaken by 
Chinese scholars representing the leading universities of the countries. Most of these 
researchers are hired based on recommendations coming from the beneficiaries. Research 
outputs are being shared with the beneficiaries and selected European experts who – in the 
second step of the procedure – provide input during their missions to China. They comment 
on the research outputs and provide examples of best practice from EU countries in the 
format of reports. Step 3 foresees panel discussions in China in which the research outputs 
as well as the EU input are discussed and assessed, and followed by policy 
recommendations prepared by both the Chinese and the European side. 

Finding 14: The evaluation team does not have doubts regarding the correctness 
and appropriateness of the EU best practice; however, this MTE argues that the 
necessary steps for synthesis of the insights on policy recommendations are yet 
missing.  

While the panel discussions are supposed to assess the value of the Chinese research and 
the EU best practice for the Chinese policy environment, the stage of bringing these two 
important contributions together and merge them into one comprehensive set of policy 
recommendations could not be identified in the project documentation. 

A joint meeting of Chinese main stakeholders and Consortium members is scheduled to 
take place late in 2017 to prepare for end-of-project activities and this “fusion process“ 
could well be envisaged as a key activity for 2018, at least as far as C1 is concerned. 
Incidentally, C1 approach to Parametric reform (2017 Activity plan) is based on close 
interaction between Chinese and European experts at all stages of their work, a joint 
international workshop being organized to mutually exchange on proposals put forward. 
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It is too early to assess the EU contributions related to the policy reform plans of the GoC 
since these plans must still be developed and formulated. As long as there is no 
comprehensive synthesis of Chinese and European research outcomes are part of the 
documented process it will be difficult to identify where and how EU experience has 
supported policy recommendations accordingly. 

Effectiveness of research outcomes 

The expectations of the beneficiaries are so far expressed by their strong focus on the 
achievement of results as formulated in the logical framework.  

Finding 15: during discussions, the evaluation team found that in most cases the 
requested research mainly had the function to confirm the assumptions that the 
beneficiaries already have on their mind. It was confirmed by both the beneficiaries as 
well as some of the researchers interviewed. Hence, the question arises why the EU via 
the SPRP has to invest in Chinese research for a confirmation of existing 

knowledge.30 Clarification:  

Some research questions apparently already answered. For example, the authorities in 
Guangdong Province told that the portability of insurance entitlements between provinces 
was no longer an issue for them as solutions to the difficulties to a large extent had been 
found and improved measures were implemented. However, there are still real difficulties 
concerning basic pensions vesting (besides individual accounts) and migration from 
Residents to Employees pension scheme. 

Only the portability between various schemes within a given province was considered an 
important issue to be solved. 

For this reason, the evaluation team has some doubts regarding the effectiveness of the 
research undertaken and concerning the synthesis of Chinese and European experiences 
when it comes to the development of comprehensive policy recommendations. This is seen 
differently by the project leader who considers the collaboration as a successful example 
“that the identification and implementation of better solutions was made possible by the 
project coming at the end (at the right time and in the right place) of a long international 
cooperation in the area started in the mid-1990s and continued until now without 
interruption.” 

Capacity enhancement 

The events organized in Europe (i.e. study trips as well as training Programs) are 
highly appreciated and useful tools for the achievement of goals in the area of 
capacity building and mutual exchange. From the perspective of the Chinese C1 and C3 
implementing institutions, the quality of outputs is good and mostly satisfactory. Interviews 
found that SPRP activities are well organized with quality speakers, research papers and 
access to documents. According to the MoF (C2), for example, the training visit to Italy in 
2016 was of high quality, with efforts made by all presenters and Italian ministries/ 
institutions to provide the participants with a range of lectures and site visits from the policy 
to the practitioner level.  

                                                   

 

30 While consensus has been reached on several aspects of the reform, others of paramount importance remain under 
discussion, and the project contributes to this debate. At least as far as C1 is concerned, some key topics addressed 
under the project framework are still debated, and several options are on the table. Research conducted allowed the 
confrontation of points of view and provided the Government with the pros and cons of different options. The 2015 
report on best practices provides a detailed analysis of the various options embodied in works conducted by Chinese 
experts on the very structure of a reformed pension system. 
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Chinese interview partners expressed satisfaction with these Programs and explained in 
which way they make sure that the gained experience will be shared with their colleagues 
in China. The selection of participants in such events always not only reflects client 
demands but also somehow must reflect inner-Chinese structures that can hardly be 
evaluated. It can be said that the beneficiaries have made sure to share the participation 
with provincial and even municipal entities – including those involved in so-called ‘pilots’. 

Synergy development 

As explained, no synergies derived from the three Components were found and no 
provision has been made in the project design to interprete the social reform process in a 
more holistic way. From the point of view of NDRC, the GoC is making every effort to 
improve social security as a system, however.  

Finding 16: The SPRP falls short of this systemic perspective until date towards 
harnessing synergy effects from its research activities and dialogue efforts.  

All beneficiaries made it clear that they share experience between each other to a certain 
extent – mostly by inviting each other to project events – but that there is no idea of an 
overarching connection between the components. Consequently, the REs have no 
opportunities to promote a systemic approach harnessing the synergies between the 
research outcomes.  

Nevertheless, the evaluation team identified a potential for synergies and cross-component 
discussion, for example regarding the activities related to pension insurance schemes in 
Components 1 and 2, or in relation to tackling demographic problems of an ageing society, 

which are topics in Components 1, 2 and 3.31 

The SPRP also has a weak spot with regard to its research and analysis of 
crosscutting issues, which have been formulated in the project design and will be 
furthers explained further in chapter 4.7. Gender equality, disability, good governance and 
human rights with some exception are not in the focus of the beneficiaries – and they are 
not explicitly included or followed up by the European Consortium partners or the Project 
Leader thus lacking effective implementation.  

The technically focused approach to the project in which the requested results are 
emphasized should be extended by the crosscutting dimensions as outlined in the grant 
contract.  

The whole project is constructed upon the idea that social protection reform would 
contribute to addressing identified “horizontal“ problem areas. Therefore, crosscutting issues 

are regarded as having lower priority and are not sufficiently promoted against the strongly 
vertical intervention logic of the project. 

It can only be expected that horizontal issues will enter ‘through the back-door’ in selected 
cases, for instance in relation to pilots. For example, the issues of portability between 
provinces mainly affect female migrant workers who may return to their original homes after 
their work is terminated; they are in a weak position regarding their social protection 
benefits in their home provinces due to their long absence. Often, women are taking 
additional burdens of care for the elderly and dependents. Insofar, some of the project’s 
results may have significant negative impacts on gender equality while perpetuating 

                                                   

 

31 According to RE3 the demographic problems and ageing has been presented far before to MoCA as key issues 
however due to the current priorities of social assistance this topic is not considered to be researched within the 
SPRP. 
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existing inequalities and running into contradictions to the objectives of the 13th FYP. This 
topic will be specifically addressed under C1 activities in 2017 and 2018 at the suggestion 
of NDRC along the lines just described. 

4 . 4  I m p a c t  

By the mid-term of implementation, it is too early to assess possible impacts of the SPRP.  

Finding 17: The process of social protection policy reform cannot be realized 
overnight. From the view of NDRC, policy development is rather a long-term goal in 
China and real achievements in terms of legislative changes are not to be expected 
during the lifetime of the project. 

It will thus be subject of future ex-post evaluations to validate how the EU experiences will 
have affected the shaping of Chinese social protection policies. 

Policy formulation 

Having found that the research requested by the Chinese Beneficiaries is mainly supposed 
to confirm existing assumptions of the GoC, it remains rather uncertain what will happen to 
recommendations developed from research and discussions. However, plans were 
designed (see Finding 15) to address these queries in 2017 and 2018. 

As no feedback mechanism was designed within the process, it is likely that the GoC may 
use the project rather to justify its policy development strategies by providing some 
scientific evidence. Therefore, EU expectations should be realistic with regard to the 
options for policy formulation. As shown earlier from the completed EUCSS project, the 
Chinese mode of developing policies is more characterized by a ‘trial and error’ approach: 
the GoC prefers testing new policies in pilot provinces analyze the outcomes and 
adjust the policies in the light of the findings before new policies are being rolled out 
to the entire country. This approach may be time-consuming but rather effective as for 
instance demonstrated earlier with the introduction of a rural pension scheme for more than 
900 million citizens of rural areas. 

Project outcomes 

It is also difficult to establish whether the project strategy and management are 
steering consequently towards the expected impacts. The project is likely to achieve 
what it has promised in the intervention logic that is a respectable outcome in its own right 
and should not be underestimated.  

Yet, the steering of the project may adjust its mechanisms towards working with more 
emphasis on the creating synergies between the three project components either with 
regard to  

a) Meetings/discussion fora (high level events) on comparative outcomes of the 
research produced,  
or by 

b) Enabling comparative analysis on specific topics by desk studies from the reports 
that have been published so far. 

Thus, more favorable conditions might be created towards effective managing outcome and 
impact orientation during the remaining project period. 

Capacity development 

Capacity enhancements are likely but not (yet) measurable because the indicators 
have been formulated rather vaguely in a qualitative manner that will need to show their 
impact in the quality of policy formulation and reformed legislative outcomes. Outcome-
oriented indicators for capacity enhancement might include a quantitative and qualitative 
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needs analysis as baseline to identify gaps and expected outcomes for the establishment 
of reform policies in the social protection area, for example the definition of services and 
service providers to be developed and supported by the GoC. 

The SPRP’s benefit for the reform agenda in China may become more visible in the 
establishment of on-going discussion and high-level exchange fora which allow the EU and 
its Member States to make their points in the discussion with Chinese politicians and 
scientists. Instead of looking for concrete EU experience being reflected in Chinese 
legislation, the EU may rather focus on and even intensify the dialogue as the main tool to 
establish a more systemic and evidence-based understanding in social protection policy 
development. The GoC will assess the offers, select what they consider appropriate for 
further assessment, adjust it to the Chinese environment, test it in practice, and (if found to 
be valuable) make use of it in the formulation of new legislation. This is by no means a 
minor result. 

 

4 . 5  S u s t a i n a b i l i t y  

The sustainability of the SPRP support towards strengthening the social protection reform 
agenda does not depend on the financial continuation of the project and will end with the 
completion of the grant contract.  

Finding 18: It should not be overlooked that long term viable solutions for social 
insurance and assistance schemes depend on economic development and the 
composition of financing (C2). Therefore, the private sector needs to be approached 
and integrated to any future activities. The visits to pilot sites in Guangdong Province 
and Huizhou Municipality have shown that consultations with private enterprises 
concerning their difficulties, views and needs vis-a-vis social protection and pensions for 
workers must be taken into account for the reform of contributory schemes of social 
security. 

From the MTE’s point of view, it is mainly the policy dialogue culture that offers the best 
opportunity for achieving sustainability. As Chinese beneficiaries confirmed, the High-
Level Events as well as the former EU-China Round Tables in the EUCSS project are 
regarded as valuable fora for discussion and exchange of experience. The Chinese 
beneficiaries acknowledge Europe’s long history of social protection schemes and policies 
and is willing to learn from the experiences of EU countries to Romania, the Czech 
Republic and Poland (although the evaluation team was told that Romania had lower 
standards than e.g. Beijing Municipality). 

Project structures will cease to exist with the end of the project unless a continuation of 
future cooperation will be formulated.  

As mentioned in chapter 3.3.2, the sustainability of capacity enhancement activities, e.g. 
study visits and EU training Programs, should be feeding back into institutional 
improvements and be integrated into ministerial Programs and policies. No provision has 
been made by the project as yet for a capitalization of these issues towards creating 
sustainable impact. Furthermore, the inclusion (or exclusion) of the project findings and 
recommendations in the to-be drafted XIVth five-year plan would represent a valuable 
touchstone. 

An important element of sustainability that the Chinese beneficiaries as well as the 
European MS are sharing is expressed in the vaguely formulated objective to build 
strong mutual relationships and bilateral partnerships leading to future dialogue and 
collaboration. MoCA has already signed its 2nd MoU with the Republic of Poland Ministry 
of Labor and Social Affairs, thus fostering this relationship building. The NDRC has begun 
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discussions with consortium members (France, Spain, Italy) as well as with the EU 
Commission to establish future collaborations. 

 

4 . 6  C o h e r e n c e  

Key questions concerning coherence within and between various project structures, 
components and stakeholders have been discussed at the level of Cooperation 
Management (vide chapter 3.2.3) and will not be repeated here. It is obvious that the 
complexity of the SPRP demands a differentiated analysis.  

Theory of change 

The MTE wants to point out that the project’s results based focus leads to a challenging 
and demanding administrative workload and strong pushes for the implementation of 
activities for all staff and stakeholders. Within this dynamic process, the overarching 
concepts of change that underpin the project rationale may step back or suffer from 
the process. For example, the different approaches of introducing social protection 
reforms (inductive versus deductive methods) are leading to a rather fragmented – different 
components – research topics – social security pillars – way of implementation without due 
systemic linkages.  

External alignment with the 13th FYP or the EU-China cooperation strategy is easily 
established. However, coherence with other international frameworks can be questioned as 
the PRC’s legislation is not always in conformity with, e.g. UN, ILO Treaties (vide chapter 
4.7). Nevertheless, China is actively considering ratification of ILO Convention no. 102 on 
social security (minimum standards) which provides a very useful benchmark for assessing 
proposed reforms under C1 framework. 

Policy dialogue  

The policy dialogue is functioning well for both cooperation partners, the EU and the 
GoC, mainly because there are two equal players: On the one hand a group of 28 
different countries (EU MS) with vast and very differing experience in social protection 
strategies and policies; on the other hand, a huge country with more than twice the 
population size of the entire EU that has fewer and shorter experience with social 
protection policy but is catching up fast over the past two decades. Similar structures 
cannot be found in the world. Even India, being almost as populated as China does not 
reach a comparable level of governance and administration due to a different political 
system.  

If the established policy dialogue is considered as one of the most important mechanisms 
and output of the SPRP project, it should also be put in the focus of its presentation. The 
EU MS have certainly something to learn from the practical approach of the GoC to 
develop policies in steps and test them in practice before rolling the adjusted version of 
new schemes out to the entire country. 

Piloting and testing 

Pilots in the sense of SPRP are not pilots in the same sense as they are implemented in 
other cooperations or, for example in the prior EUCSS project. They are rather locations 
with a specific environment in which the beneficiary (NDRC) sees an opportunity to test 
new methods or to derive experience from for policy development. With regard to the 
question, how pilots are contributing to the achievement of results and the overall objective 
of the project the evaluation team visited the C1 pilot in Guangdong Province. 

The focus of the Guangdong pilot deals with the issue of portability between schemes for 
urban and for rural residents. The evaluation team was shown that practical 
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implementation has been faster than research and policy formulation: Instead of 
building its proposal testing based on research and evidence, it appears that in Guangdong 
the research is following directions that the administration has already taken up. This would 
confirm the finding that research in general is supposed to confirm policy plans that have 

already been adopted.32 The central level is aware of this development and selects them 
as ‘pilots’ and requests research on them with a view to generating methods that can be 
replicated elsewhere. This approach may be unconventional but bears the potential for 
success. Future evaluations might therefore focus on the question where the innovation is 
generated: at central or rather at provincial level from where it is then lifted to become a 
central role model for further testing in pilot projects. 

In due course, the GoC may also develop own models of substantiating its policy 
formulation by more statistical evidence using its existing data more systematically for the 
introduction and forecasting of socio-economic developments and budgeting of it social 
protection reform. 

 

4 . 7  C r o s s  c u t t i n g  i s s u e s  

Finding 19: As explained in the context of the SPRP’s effectiveness (vide chapter 
4.3) the project so far turned a blind side to expressively dealing with major cross-
cutting issues in its research and analysis, which have been formulated in the 
project design.  

As per SPRP planning documents, the project addresses four areas of crosscutting 

issues:33  

1. Gender equality with its various forms of discrimination against women that exist in 
China’s social security system, including unemployment, retirement age, social 
insurance coverage etc. which are topics in C1. So far, the Chinese Beneficiaries 
are not enthusiastic to support research based on gender-disaggregated data in 
order to better analyze gender discrepancies with a view to drawing policy 
conclusions. So far, the SPRP has not included gender issues explicitly in their 
activities although the importance of taking the issues into consideration is 
acknowledged. However, for 2017 the C1 program activities explicitly include 
Gender considerations. Chinese experts have already been recruited to conduct 
related research work. 

On behalf of the EU consortium and the PL, the relevant questions have also not 
been promoted. Consequently, coherence and consistency with the new EU policy 
strategy to achieve gender equality in the EU and its External Actions has not been 

established. 34 Recently NDRC and C1 had contacts with an EU team dealing with 
the promotion of the EU strategy on 22 March 2017. 

2. Persons with Disability - The proposed project intended to pay special attention to 
improving social protection benefits for ‘disabled people’ under C3. Although MoCA 
is aware of the importance to provide adequate access to social assistance and 

                                                   

 

32 Unfortunately, the local researcher (whose research topics could not be indicated by the municipal DRC 
representative!) was not available for a confirmation 

33 Action Fiche, ibd. p.9, chapter 3.4. 

34 Council of the European Union,  Council Conclusions on the Gender Action Plan 2016-2020, 13201/15, Brussels 

October 2015 
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services for persons with disabilities and claims to include the issues in their 
research, the visibility of inclusive approaches working towards the project’ 
objectives are not yet obvious. Concepts of inclusion as required by the Convention 
of the Rights of People living with Disability (CRPD) to which the PRC is a signatory 
are not integrated in the SPRP.  

 

3. Good Governance issues are fairly well addressed in the SPRP, as the project will 
contribute to enhancing the institutional capacity of the GoC in social protection 
reform by promoting governance and the rule of law in social protection policy 
development as well as transparency and accountability in policy implementation.  

 

4. Human Rights – Final beneficiaries, vulnerable to abject poverty and living with 
considerable disadvantages are addressed with their social and economic rights in 
society, consequentially contributing implicitly to further improving the overall 
human rights situation (though not worded explicitly). Likewise, the social 
assistance reform agenda (C3) which addresses protection of the most vulnerable 
groups in Chinese society (e.g. elderly, homeless, children, persons with disability) 
needs to reflect on developing relevant institutions, services, cash transfers and 
targeting respectively gate-keeping procedures of beneficiaries.  

Such rights-based reflection across components and related policy formulation 
cannot be in done in general terms and is not sufficiently visible in project 
implementation.  

With regard to compliance with other international human rights standards, it should be 
noticed that the project proposal identified youth aged 16-18 years and young workers 
aged 16-18 years as target groups for the social protection reform. Taking into account that 
the UN Convention on the Rights of the Child (CRC) and the ILO Convention on the 
Minimum Age of Employment of Minors (No. 138), consider minors being under 18 years of 

age and do not generally allow children to work35, these ‘vulnerable groups’ are not visible 
anywhere in the project.  

Nevertheless, at the relevant UN-monitoring committees, the GoC is closely monitored by 
these groups for the implementation and enforcement. C3 might have a look at the issue. 

5  C o n c l u s i o n s  a n d  R e c o m m e n d a t i o n s  

5 . 1  C o n c l u s i o n s  

Conclusion 1: Overall, the project’s progress in China is positively assessed despite some 
constraints of practical management. The main Programs are relevant and respond to the 
needs and capacities of the Chinese Beneficiaries.  

NDRC and MoCA demonstrate a high ownership of the project and gradually the MoF will 
also become more actively involved. The relevance of the SPRP will further increase as the 
country moves ahead with its social security reform in forthcoming years, as it is part of the 

                                                   

 

35 ILO Convention 148 authorizes work from age 16 as a general rule provided work below 18 is not jeopardizing health 
of the young persons. 
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13th FYP. This implies that the intervention logic of the project remains relevant and its 
activities respectively its achievements of result become important for policy formulation. 

As long as the major social protection pillars, e.g. pensions and social insurance as well as 
social assistance schemes depend for a large share on the national budget, the GoC needs 
to adjust social protection systems that are effective, efficient and promote social equity. 
This process in turn requires ongoing economic growth and socio-economic development. 

This MTE found sufficient evidence to confirm that the design of the SPRP, along with the 
chosen instruments of EU short-term experts, Chinese experts and researchers, panel 
discussions, study tours to EU countries and trainings provide models and practices from 
EU MS for the elaboration of policies and perspectives for the social protection system in 
the PRC. 

Conclusion 2: The Grant Contract of the EU for such a complex and diverse project (in 
fact three projects) has some disadvantages for the project implementation. First, it creates 
an extensive and costly administration in Europe while the implementation in China 
depends on complicated decisions taken in Rome. Second, the REs are not assigned with 
enough decision-making power to effectively steer immediate processes and respond to 
simple Beneficiaries’ requests. 

Conclusion 3: The complex management structure and capacities in Europe are not very 
cost-effective and restrict the efficiency of project implementation in China.  

Cost-effectiveness of a service contract as compared to a grant could not be further 
analyzed as part of this evaluation and can therefore not be commented on in detail. 

Although the EUDEL and the PL with the Project IMC introduced major changes in the 
project management structure to allow the project to operate without too many delays in 
early 2016 the processes of coordination and decision-making are still time-consuming and 
complicated. 

Overall, the REs and their Chinese Counterparts today are expressing satisfaction with the 
improvements on the functioning of the SPRP Project Team. However, the decision-making 
structure with the Project Leader, secretariats and coordinators – all based in Europe – plus 
the RE in Beijing, EUDEL and the Chinese beneficiaries, is overly complicated.  

A positive aspect of this arrangement is that the current structure entails the provision of 
public institution’s expertise, which can lead to entering into a long-term policy dialogue as 
the SPRP did on several occasions.  

The SPRP has REs in place whose capacities are insufficiently used as long as so many 
services are performed in Rome and Paris.  

Clarification: Based on the project design, there is the presence of European experts 
established in Beijing in order to coordinate and fully support the implementation of the 
project under the scientific point of view. This responsibility assigned to the role of RE is 
really heavy considering the complexity of this project in terms of scientific results to be 
achieved. For this reason, the logistics and organizational parts have been shared between 
the administration of the Beijing office and the support of a Secteriats that, regardless of 
their location, they manage more time consuming activities that are not under the 
responsibility of a technical expert.   

It remains to be seen if the establishment of an affiliate office of SISPI in Beijing will 
diminish or overcome the administrative problems. 

Conclusion 4: The EUDEL had announced the MTE early enough in 2017, however the 
PL in Rome was not involved enough in the coordination with the Beneficiaries. Public 
institutions like INPS are not very familiar with the DEVCO Grant procedure involving M&E 
missions; this resulted in late preparation of the key documents for evaluation: the second 
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interim report was only sent after the project’s review in China. Misunderstandings on 
expectations between parties should have been resolved early in the process. 

Conclusion 5: The organizational sequence of support – Chinese research, EU best 
practice, panel discussion, formulation of policy recommendations – lacks an important 
element, namely the synthesis of Chinese and European policy recommendations of 
individual researches undertaken with a view to developing and presenting comprehensive 
set policy recommendations based on Chinese and European experience later on.  

Conclusion 6: Furthermore, no distinctive model of capitalization on the study visits and 
training Programs that would aim at the sustainability of the outcomes of these activities 
has been developed. 

During study visits to the EU, Chinese delegations were partly confronted with Member 
States where the standards of social protection were lower than those in China. Hence, the 
learning effect here was very limited. 

Conclusion 7: The lack of involvement of MoHRSS as a key stakeholder when it comes to 
implementing the future social protection reform is regarded as negatively influencing the 
project’s progress. MoHRSS should have been more involved into the selection of research 
topics. 

CASS provides a rich expertise in the preparation of research on social policy issues. It is 
advisable that this institution remains involved into the research activities of SPRP. 

 

Conclusion 8: There is a lack of commitment from the side of the EU Member States. 
Some participating Member States in the consortium appear to have no clear role in the 
implementation; only few of them intend to establish bilateral cooperation agreements with 
GoC although these were in the focus of the EU’s motivation to use the instrument of a 
grant contract for SPRP. There is also room for improving the project’s public relations 
when it comes to involving EU Member States’ embassies in Beijing and informing 
European companies doing business in China about the directions of China’s social 
protection reform process.   

 

5 . 2  R e c o m m e n d a t i o n s  

The recommendations of the evaluation consequently mainly aim at improving the project’s 
implementation process over the remaining two years of implementation to make up with 
some of its constraints:  

Recommendation 1: The SPRP implementation modalities should continue as designed, 
with implementation variations between components supported through a flexible approach 
as well as clear rationale for variations in the SPRP step-by-step research validation 
process that supports the research with EU best practices and uses these reports/topics for 
the design and delivery of study tours, training visits and other Europe-based activities. 

Recommendation 2: (to EUDEL) Large-scale actions such as SPRP might better be 
organized in the format of Service Contracts rather than grants. In order to reduce the 
complexity of project administration, decision-making should mostly remain with the PL and 
the resident team of experts instead of organizing overly complicated communication 
structures between several EU Member States and China. Less bureaucracy and flat 
hierarchies in decision-making would make the project more responsive and faster in the 
implementation processes.  
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In terms of reporting, the project management should follow the contractual arrangements 
and produce those reports (in particular annual and status reports) which are obligatory in 
order to facilitate the timely submission of such reports. 

Recommendation 3: The Consortium/Project Leader should clarify the role and 
responsibilities of the Team Leader position in consultation with the project RE team and 
with the EUDEL. Resource allocations for this position should also be reconsidered, given 
that at that present time the position is effectively not operational. 

Recommendation 4: The professional sequence of the production of reform proposals to 
the beneficiaries should be enriched with a Synthesis Phase in which Chinese and 
European experts - with guidance from the REs as planned for 2018 - produce a 
comprehensive set of recommendations that reflects both Chinese research and European 
experience and is adjusted to the needs of the beneficiaries. 

Recommendation 5: The project team should develop a model related to the best possible 
capitalization on experience gained through cost-intensive study visits to and training 
programs in Europe. The model might include an assessment of expectations, the 
preparation of participants for institutions to be visited in Europe, feedback sessions during 
the trip to deepen the understanding of what has been learned, and follow-up workshops in 
China after the return. The joint assessment of the delegation’s report and final survey 
regarding utilization of results six months/one year after the return to China will benefit all 
participants concerned. 

Recommendation 6: (to Chinese Partners) - NDRC and MoF should involve MoHRSS 
more strategically into the development of social protection reform ideas and plans as well 
as into the testing of such ideas in practice (pilots). 

In addition, the capacities of the CASS in social policy-related research should continue to 
be more actively involved into the research activities of SPRP for an exchange of 
information between the beneficiaries and CASS and the dissemination of the outcomes of 
the research undertaken in SPRP.  

 
Recommendation 7: (to Project Team and EUDEL) – The SPRP Project Team (REs) 
together with EUDEL should aim at raising the commitment of the EU Member States 
(particularly those not directly involved into the project as consortium partners) by 
organizing and implementing briefings for the Embassies of the EU Member States in 
Beijing and events for enterprises from EU Member States doing business in China. More 
information about the project’s achievements might raise Member States’ interests in 
learning more about social protection reform in China; companies doing business in China 
might benefit from knowing more about the tendencies within GoC in relation to social 
protection reform. 
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SPECIFIC TERMS OF REFERENCE  

EU-China Social Protection Reform Project  

Mid-Term Evaluation 

FWC BENEFICIARIES 2013 - LOT 9: Culture, Education, Employment and Social  

EuropeAid//132633/C/SER/multi 

Request for the Service 2017/383373 Version 1 

 

 

1. BACKGROUND 

 

Social protection reform in China was initiated in 1984 and has made major progress since. China has 

already come a long way in regard to putting social protection systems in place. Within the last 

decade a comprehensive social protection system has been established where coverage has expanded 

widely in a rapid manner. The pension coverage extended from 359 million people in 2010 to 858 

million people in 2015, an average annual growth of 27.7%; the medical insurance coverage expanded 

from 300 million people in 2005 to 1.33 billion people in 2015. On 17 November 2016 Chinese 

government awarded the Prize of Social Security Outstanding Achievement by the International 

Social Security Association. This recognises the great achievements made by Chinese government 

over the past ten years in expansion of social security coverage. The one of next targets of social 

protection reform is to reach a full coverage of social security for the entire population.  

 

However, China's social protection system still faces many challenges at a time when the economy is 

entering a "new normal" and society is about to enter a deep-going ageing, including some common 

challenges encountered by both the industrial developed countries and the emerging countries. The 

latest statistic data indicates clearly a heavy burden on the old-age insurance system, especially the 

financial pressure. 

 

The 13
th
 Five-Year' Plan for Economic and Social Development of China (2016-2020) emphasises on 

equal opportunities, basic living standards and public wellbeing, in order to ensure everybody 

enjoying prosperity society. The plan sets up goals of providing more public services, prioritising 

employment strategy, reducing income gap, improving social security reform, dealing with population 

aging and securing basic rights of women, minors and persons with disabilities. Furthermore, the 

Central Economic Work Conference held in December 2016 requested to promote old age insurance 

reform and formulate top-design reform programme for the system in 2017.   

 

Project objectives and results 

 

The Financing Agreement between the EU and China for the "China-EU Social Protection Reform 

Project" was signed on the 18/12/2013 for an operational implementation period of 60 months. A 

grant contract for implementing the action was awarded to a Consortium of public authorities and 

mandated bodies specialised in social protection in the EU member states (Italian Institute of Social 

Security (Leader of Consortium), Federal Public Service Social Security - Belgium, Ministry of 

Family, Labour and Social Policy - Poland, Ministry of Labour, Family, Social Protection and Elderly 

- Romania, Ministry of Employment and Social Security – Spain, Fundación Internacional y para 

Iberoamérica de Administración y Políticas Públicas – Spain and Expertise France). The grant 

contract (operational duration: 48 months) singed on 17 Nov. 2014 and actual activity implementation 

started on February 2015.   

 

The overall objective of the project is furthering social equity and inclusiveness of economic 

development throughout Chinese society.    

 

The specific objectives are:  

1. Greater effectiveness and inclusiveness of China’s social security system through 

strengthening the institutional capacity for developing policies 
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2. Implementation of appropriate legal and regulatory frameworks for enhanced and sustainable 

financial management of social security system 

3. Improvement of the legal framework and policy enforcement of social assistance system  

The project contains three components aiming to achieve the project purpose as follows:  

Component 1: Consolidating institutional capacity for social protection policy development and 

reform in collaboration with National Development and Reform Commission 

(NDRC) 

Component 2:  Enhancing the institutional capacity for financial management and supervision of 

social security system in collaboration with Ministry of Finance (MoF) 

Component 3:  Improving the legal framework and policy enforcement for social assistance in 

collaboration with Ministry of Civil Affairs (MoCA)  

 

The expected results
1
 are:  

 

Horizontal 

 R1 The mechanism for EU-China high level policy dialogue on social protection reform is 

established and partnerships between the specialized public bodies of EU member states and the 

National Development and Reform Commission (NDRC), the Ministry of Finance (MoF) and the 

Ministry of Civil Affairs (MoCA) of China on social protection have been set up and they are 

active. 

Component 1 

 R2 Under the leadership of the NDRC, coordination of policy making among government 

agencies in areas related to social protection reform is strengthened. 

 R3 The capacity of the NDRC in policy development and implementation, notably establishing 

and enforcing a national policy evaluation technique in the area of social protection, is enhanced. 

 R4 National policy framework for a full coverage of old-age insurance system throughout China 

is consolidated by strengthening the interface of various schemes, pension funding pooling, old-

age insurance scheme for civil servants/the employees of public agencies and the existing multi-

layer pension system. 

 R5 Reform efforts in response to urbanization trends, in particular the harmonization and 

integration of the various basic social protection systems for different groups of beneficiaries, the 

portability of social insurances and better suited assistance schemes. New policies and regulations 

inspired from European best practices and focused on improving and standardising the quality and 

scope of legal aid have been adopted; 

Component 2 

 R6 The capacity of MoF in financial management and supervision of central and local model of 

social security system and the extension of social security system coverage are enhanced, in 

particular in the fields of division of expenditure responsibilities, mid -terms budgeting of fund, 

and performance assessment model. 

 R7 Enhance the top level design ability in the basic pension insurance; establish actuarial analysis 

models for basic pension insurance reform. 

 R8 The capacity of the MoF in the management of social insurance funds, focusing on fiscal 

support budgeting, account system, investment techniques and adjustment mechanisms for 

pension benefits is strengthened. 

 

 

 

                                                           
1
 Upon the request of MOF, the results of component 2 mentioned in the original grant have been modified at 

the beginning of the project implementation.   
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Component 3 

 R9 The capacity of the MoCA for promulgating and enforcing the Social Assistance Law and the 

regulations on rural and urban minimum standards of living are strengthened; the skills of local 

officials in policy transmission and implementation are upgraded. 

 R10 The legal frameworks on a) formulation of unified standards for the estimation and 

calculation of social assistance benefits, b) recognition of social assistance target groups and c) 

identification of low-income families are consolidated. 

 R11 Efforts of the MoCA in improved care for poor rural people and disabled people are 

strengthened, and public information and transparency of social assistance policies are raised at 

provincial level. 

 

State of Implementation 

 

During the first year of implementation, the focus of project was on recruiting EU resident experts, 

developing relations with Chinese counterparts and designing activity plan. Soon after the start of the 

project implementation, the original project secretariat had difficulty to fulfil its role in the project due 

to restructuring of the Institution. It resulted in rather difficult situation for implementation of project 

activities, especially lack of proper administration and financial resource management. With strong 

engagement of EU Resident Experts (the Component 1 and Component 3) and Chinese counterparts, 

especially NDRC and MoCA, both components completed smoothly the planned activities of the first 

year with good results. The Consortium changed the project secretariat and modified its project 

management organisation at the beginning of second year, and then substantial progress was made on 

overall project management and activities of the Component 1 and 3. Both components delivered 

policy reform proposals to the central government on pension reform, employment promotion, 

function of social security, ageing population and social assistance system. Three EU-China high level 

events on social assistance legal framework, relations between employment and social protection were 

organised by the Component 3 and Component1 in 2015 and 2016 respectively. The C1 pilots in three 

provinces (Shanghai, Guangdong and Sichuan) have benefited from the project since 2016.         

 

Two external Results Oriented Monitoring (ROM) exercises were carried out in October 2015 and 

2016 respectively, which found that the project is well performing concerning the Component 1 & 3, 

but pointed the weaknesses of the C2 and remarked necessary measures for improvement.     

 

2. DESCRIPTION OF THE ASSIGNMENT 

 

2.1 Global objective  

 

The mid-term evaluation will provide an understanding of the extent to which the project has achieved 

its purpose to date; the extent to which the project has attained concrete outputs and verify the actual 

condition/steps to be taken for its successful completion. 

 

2.2 Specific objective(s)  

 

The specific objective of the mid-term evaluation is to evaluate the project according to the five DAC 

evaluation criteria of relevance, effectiveness, efficiency, impact and sustainability, especially:  

 to assess the achievements and short-comings of the project to date, with regard to the five criteria 

of the various interventions.  

 to draw conclusions and recommendations what types of corrective actions should be taken to 

improve the project performance and to increase the project prospects for achieving its objectives 

and results.  

 

A set of indicative questions to be considered for each criteria are included below:   
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Relevance: how the project is suited to the priorities and policies of the main stakeholders.   

 To what extent are the objectives of the project still valid?  

 To what extent have the expected results identified in the Financing Agreement been achieved by 

way of the implementation of the project? 

 Are the activities and outputs of the project consistent with the overall goal and the attainment of 

its objectives?  

 Are the project activities and outputs aligned with the demands of Chinese counterparts on social 

protection reform and how are the project outcomes supported the reform process?          

 Is the project coherent with the policies of the EU’s external action and cooperation and 

supportive to the EU-China strategic partnership? 

 The quality of the identification of key stakeholders and target groups (including gender analysis 

and analysis of vulnerable groups) and of institutional capacity issues; 

 How well is the project aligned with new government policy developments and what areas are 

recommended for further development to increase added value of the project? 

 Are the objectively verifiable indicators of project logic framework SMART?  

 

2.  Efficiency: sound management and value for money. 

 Is the management and operation set-up appropriate for the implementation of the project 

activities?  

 Has the project been implemented in line with the annual work plan and produced planned 

deliverables in time?  

 What are the consequences of the delays if any and how can they be improved?     

 How well are resources used in terms of funds, human resources, time and expertise and do the 

results achieved justify the costs?  

 How efficient have the resources (financial and non-financial) of all project partners been used for 

the project? 

 Have the contributions from Chinese institutions and government, target beneficiaries and other 

local parties been provided as planned? 

 To what extent has the project cooperated with all essential stakeholders in the field of social 

protection in China?   

 To what extent and how well is the project monitoring system in terms of quality control of 

performance and results?  

 The appropriateness of cooperation and communication between: (1) the project partners; (2) 

between the project and other project stakeholders (e.g. Delegation, public authorities, academics, 

business, industries and others). 

 How are the quality and adequacy of the project knowledge management mechanisms, visibility 

measures and communication tools? How could they be improved during the remaining phase of 

the project? 

 

Effectiveness: achievement of purpose.   

 What has been achieved (objectives, results/outcomes) so far when compared to what is stated in 

the project log frame?  

 To what extent has the added value of EU cooperation (EU experience, best practices and lessons) 

been elaborated in the project key outputs/outcomes for the reference of Chinse government? 

 To what extent the project outputs/outcomes to date meet the expectation of Chinese government? 

 To what extent results and –consequently- objectives are likely to be achieved at the end of 

project?  

 What are the major factors influencing the achievement or non-achievement of results and 

objectives and how to be dealt with?  

 Have the intended beneficiaries participated in the intervention? 

 How effective have the project resources (financial and non-financial) been used compared to the 

output produced to date? 
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 To what extent has the project created synergies/integration among the components on common 

interested topics related to the project objective?   

 How have 'cross-cutting' issues been considered during implementation, in particular gender 

equality aspects, in line with the requirements of the Council conclusions on Gender Action Plan 

2016-2020? 

 

Impact:  assess the positive and negative changes produced by the project so far, directly or indirectly, 

intended or unintended.  

 How can the impact of the project to date be assessed?  

 What is the potential impact of the project outcomes on social protection policy making and 

implementation in China?  

 Is the project strategy and project management steering towards impact?  How could this be 

improved by creating favourable conditions for the remaining project period? 

 Is there any clear indication on the added value produced by the project for social protection 

reform in China?  

 

Sustainability:  measure whether the benefits of the project are likely to continue after the 

implementation period.   

 To what extent are the benefits of the project likely to continue after EU funding ceases?  

 How likely the Chinese beneficiaries appear to be capable and willing of continuing the operation 

of project beyond the end of the project? 

 What are the major factors influencing the achievement or non-achievement of potential 

sustainability of the project?  

 

These points will be reviewed and confirmed with the experts during the initial (inception) period of 

the assignment as well as be further elaborated on how the experts will respond to them.   

 

2.3 Requested services 

 

The Contractor is required to carry out this assignment in accordance with the Project Cycle 

Management (PCM) Guidelines and the Evaluation Methodology of the European Commission.  

 

The evaluation team is requested to:  

 Review background materials and prepare a mission plan  

 Attend a briefing session with the EUDEL;  

 Meet relevant counterparts and stakeholders including but not limited to NDRC, MoF, MoCA, 

Ministry of Commerce, Ministry of Human Resources and Social Securitise Member States and 

other relevant stakeholders based in Beijing;  

 Meet relevant counterparts, stakeholders and beneficiaries at central level and at local level (in 

one of three pilot provinces (Shanghai, Guangdong or Sichuan)); 

 Organize a debriefing to the EUDEL and key beneficiaries;  

 Prepare a Draft Final Evaluation Report and proposed updated Logical Framework Matrix (and 

then, subsequent to comments being received to the Draft, a Final Evaluation Report) which 

documents the findings, conclusions and recommendations in accordance with the requested 

services outlined above and according to the report structure included in these Terms of Reference 

(Annex II);  

 

2.4 Required outputs  

 

 A Mission Plan with an appreciation and further articulation of the questions related to the 

specific objective of the mission (point 2.2) and a detailed schedule of meetings, which will be 

delivered 2 working days after arrival in Beijing and agreed by the EUDEL (10 pages max.) . 
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 PowerPoint presentation at the end of the field mission (de-briefing at the EUDEL)  

 Draft Evaluation Report including proposal for the updated Logical Framework Matrix 

 Final Evaluation Report including proposal for the updated Logical Framework Matrix 

 

2.5 Language of the Specific Contract 

 

The language of the specific contract is English. 

 

2.6 Subcontracting 

 

Subcontracting is not foreseen under this specific contract. 

 

3. EXPERTS PROFILE  or EXPERTISE REQUIRED 

 

3.1 Number of requested experts per category and number of man-days per expert or per 

category 

 

Expert No. 1:  Category I Team Leader (26 working days) 

Expert No. 2: Category I Social Sector Expert (23 working days) 

 

3.2 Profile per expert or expertise required: 

 

Each expert must meet the following minimum requirements:   

 Master degree or in its absence equivalent professional experience of at least 5 years on top of the 

general professional experience of twelve years in thematic fields relevant to this assignment; 

 At least 12 years of general professional experience in sectors relevant to the lot; 

 Within these 12 years, at least 5 years of specific professional experience in working in the field 

of social protection, preferably in the EU member states or transition countries; 

 Excellent computer literacy. 

 

Moveover, the designated Team Leader must have  

 proven experience in the evaluation of international cooperation projects, out of which a 

minimum of 1 shall be an EU external action;  

 proven experience of leading/managing a team. 

 

In addition the expert team is required to provide the following expertise:  

 Specific professional experience in working on projects in support to institutional reform, policy 

formulation and revision, or capacity building, in the field of social protection at government level, 

preferably in EU countries or in China.  

 Experience in working on international cooperation projects, preferably the EU funded projects;  

 Proven knowledge of Project Cycle Management (PCM) and Logical Framework Approaches. 

 Experience in gender analysis and analysis of vulnerable groups such as disabled, preferably in 

relation to social protection.   

 Knowledge of key policy issues in the field of social protection in China would be an asset. 

 Relevant working experience in China and/or with Chinese government in the fields relevant to 

the assignment or in countries facing similar challenges or comparable in other ways would be a 

distinct asset considered positively in the evaluation. 

 

Languages: 

All experts must have proficiency in written and spoken (incl. comprehension) English 
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4. LOCATION AND DURATION 

  

4.1 Starting period  

 

The assignment is foreseen to start in the beginning of March 2017.  

 

4.2 Foreseen finishing period or duration  

 

Based on the expected starting date, the assignment, including reporting, should be completed within 

360 calendar days from its start.  

 

4.3 Planning including the period for notification for placement of the staff as per art 16.4 a) 

 

Contractor will cooperate with the EU Delegation to China's Cooperation Section, located in Beijing. 

Background information will be made available to the Contractor during the desk study and 

preperation period, i.e. before travel to China (see Annex I).   

 

All meetings and visits to the project pilots in China should be arranged by the expert team in 

coordination with the EU project Resident Experts and the EU Delegation in China no later than 2 

working days after the experts' arrival in Beijing, notably at the end of initial phase (see the table 

below), in order to make the most effective use of their visit. 

 

Travel in Beijing and from Beijing to relevant provincial sites (Shanghai, Guangdong or Sichuan 

provinces) and accommodation, will be arranged and paid by the Contractor according to a schedule 

and itinerary determined by the mission Team Leader in coordination with the EU Delegation to 

China. 

 

Expert team members shall bring their own laptop computers, using word processing software 

mutually compatible and adequately protected against viruses.  

 

The indicative timetable and description of activities is given below. The proposed planning for 

working days should be included in the Organisation & Methodology to be submitted as part of the 

offer.  

 

The overall input of the mission will be 49 man-days divided as follows:   

 

Location days 

Expert  

1 

 

# days 

Expert 

2  

activity 

Expert's place of 

residence 

2 2 Desk study and preparation of intial mission plan 

Travel to China   Travel days from and to the place of residence are 

not considered as working days  

China – Beijing – Initial 

phase 

2 2  Briefing with the Delegation and with the 

Project Resident Experts (project team) 

 Finalisation of the mission plan 
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Location days 

Expert  

1 

 

# days 

Expert 

2  

activity 

China -  Field work 

phase 

 

13 

 

13 
 Briefing with the team of project staff, 

NDRC, MoF, MoCA and MoFCoM in 

Beijing. 

 Interviews/meetings with project stakeholders 

and project beneficiaries/ participants. 

 Visit project pilots in one of three provinces 

(Shanghai, Guangdong or Sichuan) and 

interviews/meetings with project 

beneficiaries/participants 

 Final debriefing with the EU Delegation, 

project team, NDRC, MoF, MoCA and 

MOFCOM 

Travel back to Experts’ 

place of residence 

  Travel days from and to the place of residence are 

not considered as working days  

Travel to / from Rome 

(place of the Consortium 

Leader (INPS) 

  Travel days from and to the place of residence are 

not considered as working days 

Rome, Italy 2 0 Meeting with INPS (Leader of the Consortium) 

Experts' place of 

residence 

 

5 

 

5 

Prepare draft report and submit to EU Delegation  

Experts' place of 

residence 

2 1 Finalising report and submitting to EU Delegation 

Total working 

days 

26 23  

* This schedule is indicative and should be adjusted according to detailed arrangements to be made 

with the prior approval of the EU Delegation. The experts are allowed to work on national holidays 

and weekends for travel and reporting only upon the Delegation's ex-ante approval. 

 

4.4 Location(s) of assignment: in case of more than 1 location of assignment, identify for each 

location the working days per expert needed 

 

The assignment will take place at the experts' place of residence, Rome Italy and in the People's 

Republic of China.  Travel to and from these locations and inside China to one province should be 

budgeted in the offer.   

 

The Contractor should indicate the experts’ place of residence in their CVs. 

 

5. REPORTING 

 

5.1 Content  

 

The mission team is required to produce the following reports and documents:  

 A presentation in power-point format at the end of the field mission (de-briefing with the EUDEL 

and key stakeholders) which will synthesize the main conclusions of the evaluation and the 

recommendations.  

 A Draft Final Evaluation Report, which will answer the evaluation questions and provide a 

synthesis of all findings, conclusions and recommendations. The draft report will be circulated by 
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the EUDEL to the Chinese counterparts, the EU Consortium, relevant European Commission 

services and other stakeholders for comments. The structure of the Evaluation Report is provided 

in Annex II of these Specific Terms of Reference.  

 The Final Report, which will integrate the comments received to the Draft version. The evaluation 

team will provide a separate document explaining how the comments were integrated.  

 

The Framework Contractor has to ensure the timely submission and the quality control of the final 

evaluation report so as to comply with the high quality standards required under the specific 

objectives and the requested services.  

 

5.2 Language  
 

All documents will be written in English.  

 

5.3 Submission/comments timing  

 

 The first Draft Evaluation Report and logical framework will be delivered to the EUDEL by mail 

10 working days after the completion of the mission in China (date to be confirmed by the 

EUDEL).  

 The Delegation will forward its detailed comments at the latest 30 days after the official sending 

of the first Draft Final Evaluation Report.  

 The Final Report, including all annexes requested, should be presented to the EU Delegation 

within 10 working days after receiving the comments by the EUDEL (date to be confirmed by the 

EUDEL)  

 The Delegation will forward its detailed comments at the latest 30 days after the official sending 

of the Final Report.  

 

The European Commission reserves the right to have the reports redrafted by the consultant as many 

times as necessary to achieve an acceptable Final Report  

 

5.4 Number of report(s) copies  
 

The reports will be submitted electronically to the Project Officer, Ms. Xiaolin Yi: 

 Xiaolin.yi@eeas.europa.eu  

 

In addition, three (3) hard copies and one (1) electronic copy (CD or USB) of the Final Evaluation 

Report, including annexes, will be transmitted to the EUDEL after the final draft report has been 

approved by the EUDEL. The latter will arrange distribution to stakeholders.  

 

If the expert team proves to be unable to meet the level of quality required for drafting the report, the 

Framework Contractor will provide, at no additional cost to the European Commission, immediate 

technical support to the team to meet the required standards. 

 

6. INCIDENTAL EXPENDITURE 
 

Other limitatively identified reimbursable costs include: 

-  Per diems 

-  International travel 

-  Domestic travel within China 

-  Interpretation services of 13 days 

 

No costs incurred by the Framework Contractor in preparing and submitting the offer are 

reimbursable.  All such costs must be borne by the Framework Contractor.  No telecommunication 
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costs and no secretarial costs for preparing/editing/sending reports or for additional copies of the 

reports are authorized. 

7. OTHER REMARKS  

 

7.1 Methodology for the submission of the offer which will be evaluated by the EUDEL  

 

The Framework Contractors are required to submit a brief description (max. 3 pages) of the 

Organisation & Methodology (O&M) that will be used to carry out this assignment. Particular 

emphasis will be put in describing how the evaluation mission will assess the level of attainment of 

the intended results/outcomes related to institutional capacity and policy making.  

 

7.2 Conflict of interest  
 

In addition to the provisions described in article 9 of the General Conditions and in article 8.5 of the 

Global Terms of Reference, the following is a non-exhaustive list of specific cases for which the 

Contractor or the proposed experts could be considered as having a conflict of interest in performing 

the evaluation:  

 if the proposed experts are currently employed by the Project’s contractors, partners or consortia 

members;  

 if the proposed experts have been employed on a short- or long-term basis by the Project’s 

contractors, partners or consortia members within the duration of the Project.  

 

The experts are expected to be autonomous and must be independent and free from conflicts of 

interest in the responsibilities according to them. Note that civil servants and other staff of the public 

administration in China cannot be recruited as experts, unless prior written approval has been obtained 

from the EUDEL.  

 

When contacting government authorities or any other organisation, the experts will clearly identify 

themselves as independent consultants and not as official representatives of the European 

Commission.  

 

Financial penalties will be applied if schedules indicated for the submission of reports (draft and final) 

are not strictly adhered to.  

 

These terms of reference may be elaborated further by the Delegation during briefings. 
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ANNEX I: INFORMATION THAT WILL BE PROVIDED TO THE EVALUATION TEAM 

 

 Project action fiche  

 Project financing agreement, technical and administrative provisions 

 Grant contract with the EU Consortium 

 Project’s progress reports 

 EU’s Result Oriented Monitoring Report 

 

Note: The evaluation team has to identify and obtain any other document worth analysing, through 

its interviews with people who are or have been involved in the design, management and supervision 

of the project / programme. Resource persons to collect information and data are to be sought in the 

EC services, implementing body and / or public service in the partner country. 

 

ANNEX II:  STRUCTURE OF THE EXECUTIVE SUMMARY & FINAL REPORT 

The final report should not be longer than the number of pages indicated (30 pages). Additional 

information on overall context, programme or aspects of methodology and analysis should be 

confined to annexes.  

 

The cover page of the report shall carry the following text:  

‘’ This evaluation is supported and guided by the European Commission and presented by [name of 

consulting firm]. The report does not necessarily reflect the views and opinions of the European 

Commission’’.  

 

The main sections of the evaluation report are as follows:  

 

Executive Summary  
A tightly-drafted, to-the-point and free-standing Executive Summary is an essential component. It 

should be short, no more than five pages. It should focus on the key purpose or issues of the 

evaluation, outline the main analytical points, and clearly indicate the main conclusions, lessons to be 

learned and specific recommendations.  

 

Introduction  

A description of the project/programme and the evaluation, providing the reader with sufficient 

methodological explanations to gauge the credibility of the conclusions and to acknowledge 

limitations or weaknesses, where relevant.  

 

Answered questions/ Findings  
A chapter presenting the evaluation questions and conclusive answers, together with evidence and 

reasoning.  

 

Overall assessment  
A chapter synthesising all answers to evaluation questions into an overall assessment of the 

project/programme. The detailed structure of the overall assessment should be refined during the 

evaluation process. The relevant chapter has to articulate all the findings, conclusions and lessons in a 

way that reflects their importance and facilitates the reading. The structure should not follow the 

evaluation questions, the logical framework or the five evaluation criteria.  

 

Conclusions  
This chapter introduces the conclusions of the evaluation. The conclusions should be organised in 

clusters in the chapter in order to provide an overview of the assessed subject.  
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A paragraph or sub-chapter should pick up the 3 or 4 major conclusions organised by order of 

importance, while avoiding being repetitive. This practice allows better communicating the evaluation 

messages that are addressed to the Commission.  

If possible, the evaluation report identifies one or more transferable lessons, which are highlighted in 

the executive summary and can be presented in appropriate seminars or similar events.   

 

Recommendations  
They are intended to improve or reform the project/ programme in the framework of the cycle under 

way, or to prepare the design of a new intervention for the next cycle.  

Recommendations must be clustered and prioritised, carefully targeted to the appropriate audiences at 

all levels, especially within the Commission structure.  

 

Annexes of the report  
The report should include the following annexes:  

 The Terms of Reference of the evaluation  

 The names of the evaluators and their companies (CVs should be shown, but summarised and 

limited to one page per person)  

 Detailed evaluation method including: options taken, difficulties encountered and limitations. 

Detail of tools and analyses.  

 Intervention logic / Logical Framework matrices (original and improved/updated)  

 Map of project area  

 List of persons/organisations consulted  

 Literature and documentation consulted  

 Other technical annexes (e.g. statistical analyses, tables of contents and figures)  

 Detailed answer to the Evaluation questions, judgement criteria and indicators (evaluation matrix)  
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Annex 2: Profile of Evaluation Team 

 

Expert 1/ Team Leader: 

Beate Scherrer is a trained anthropologist and rural sociologist who has been working in the field 
of development cooperation since 1986. After many years in non-governmental organizations, 
she founded the development Service Office JIGSAW 1998, together with three other colleagues. 
She has since been working as an independent consultant for international and national as well 
as non-governmental organizations in (rural) social and economic development with a focus on 
social protection for disadvantaged groups. As consultant and evaluator, Beate Scherrer was 
involved in major societal reform processes, including social protection and employment reforms. 
Over the years, she has acquired extensive expertise in disaster risk reduction, as well as in 
development-oriented humanitarian assistance, including (former) conflict countries. The 
enforcement of human rights conventions including the UN Convention on Social Economic and 
Cultural Rights form a focal aspect of her activities. Her services are based on skills in sound 
analysis and assessments, program and project management, and organizational development, 
as well as strengths in planning, implementation and evaluation. 

 

Expert 2: 

Michael Gericke is a lawyer by profession and has almost 20 years of work experience with the 
public service in Germany where he worked for the Public Employment Service and the Ministry 
of Labor and Social Affairs. In the last 13 years, he has been working as a freelance consultant 
mainly on projects with a focus on public institutions in the area of EU Structural Funds, 
Employment and Social Protection. Besides doing short-term assignments, Michael prefers acting 
as long-term Key Expert in such projects. He has longstanding experience as Team Leader, 
which he gained in such diverse countries as Hungary, China, Turkey or the occupied Palestinian 
territories. Michael is a seasoned trainer with 20 years of experience under his belt. He has also 
gained significant experience as evaluator of employment and social protection programs in 
various countries. Michael’s work experience covers the whole life cycle of program and project 
work: He has been responsible for the development of programs as a Ministry employee, 
supported the implementation of programs and projects as provider of Technical Assistance, 
participated in the implementation of projects, and analyzed and evaluated programs and projects 
as an independent evaluator. 
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Annex 3: Schedule for Interviews China 

Day Date and Time 
2017 

Type of Meeting Person and Title Place Address 

Wednesday April 5th 
Morning 10:00 
am 

Briefing Meeting Ms. Yi Xiaolin (Project Officer) and  
Mr. Lars Gronvald (Head of 
Cooperation Section) 

EUD 朝阳区三里屯西六街6号乾坤大厦D区4层/4th Floor, 

Entrance D, Qiankun Mansion 

Wednesday April 5th 
Afternoon  
14:00 pm 

Interview with RE Ms. Marzena Breza, C3 Resident 
Expert 

SPRP BJ Office 中国北京市朝阳区朝阳门外大街17号光耀公寓1008室

/Room 1008, Guangyao Apartment, No. 17th Chaowai Dajie, 
Chaoyang District 

Thursday April 6th Full 
Day 

  Preparation of Mission Plan     

Friday April 7th 
Morning  
09:00 am 

Interview with 
Chinese 
Beneficiary 

Mr. Di Donghui, Division Chief of 
Social Security Dept./Mr. Yang 
Liangjin, Division Chief 

MOF 三里河南横街2号/No. 2, Nanheng Jie, Sanlihe, Haidian District, 

Beijing 

Friday April 7th 
Afternoon  
14:30 pm 

Interview with 
Chinese 
Beneficiary 

Ms. Tang Ling (Director, Employment 
and Income Distribution Dept.) 

NDRC 白云路1号国际合作中心7层 /7th Floor, International 

Cooperation Center, No. 1 Baiyun Lu, Xicheng District, Beijijng 

Saturday April 8th  
Full Day 

  Review of documents and submission 
of Mission Plan 

Hotel   

Sunday April 9th     Weekend     

Monday April 10th 
Morning  
10:30 am 

Interview with RE Michele Bruni, Team leader and C2 
Resident Expert  

SPRP BJ Office 中国北京市朝阳区朝阳门外大街17号光耀公寓1008室

/Room 1008, Guangyao Apartment, No. 17th Chaowai Dajie, 
Chaoyang District 

Monday April 10th 
Afternoon  
15:00 pm 
 

Interview with 
Chinese 
Beneficiary 

C3 Chinese partner: Mr. Liu Xitang 
(DG of Social Assistance Dept.) 

MoCA 北河延大街147号国家民政部/No. 147, Beiheyan Dajie, 

Dongcheng District, Beijing 



  

 

 

 

 

EU-China Social Protection Reform Project (SPRP) 

Mid-Term Evaluation August 2017 

Tuesday April 11th 
Morning  
10:00 am 

Interview with RE JVG, C1 Resident Expert SPRP BJ Office 中国北京市朝阳区朝阳门外大街17号光耀公寓1008室

/Room 1008, Guangyao Apartment, No. 17th Chaowai Dajie, 
Chaoyang District 

Tuesday April 11th 
Afternoon 
14:00 pm 

Interview with C1 
Chinese Experts 

Mr. Zhang Guoqing/Mr. Fang 
Lianquan 

SPRP BJ Office 中国北京市朝阳区朝阳门外大街17号光耀公寓1008室

/Room 1008, Guangyao Apartment, No. 17th Chaowai Dajie, 
Chaoyang District 

Wednesday April 12th 
Morning  
10:00 am 

Interview with 
Chinese 
Beneficiary 

Ms. Wang Jue, Division Chief, Dibao 
Department 

MoF 三里河南横街2号/No. 2, Nanheng Jie, Sanlihe, Haidian District, 

Beijing 

Wednesday April 12th 
Afternoon 

Field visit to C1 
Pilot 

Fly to Guangzhou City  Guangzhou   

Thursday April 13th 
Morning 

Field visit to C1 
Pilot 

Meeting Guangzhou People  
Mr. Zhuo Qiang, Dep. Director, 
Guangdong Prov. HR and Soc. Sec. 
Bureau and colleagues  

Guangzhou   

Thursday April 13th 
Afternoon 

Field visit to C1 
Pilot 

Travel to Huizhou by Bus (two hours) Huizhou   

Friday April 14th 
Morning 

Field visit to C1 
Pilot 

Meeting with Huizhou people  
Mr. Ding Yao Hua, Dep. Director 
General, Huizhou Municipality Soc. 
Sec. Bureau  
And colleagues 

Huizhou   

Friday April 14th Field visit to C1 
Pilot 

Return to Guangzhou Guangzhou   

Saturday April 15th Travel Return to Beijing     

Sunday April 16th   weekend     

Monday April 17th 
morning  
10:00 am 

Interview with C3 
Chinese Expert  

Mr. Guan Xinping (By Skype) Skype: guanxp3 N/A 
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Monday April 17th 
afternoon  
14:30 pm 

Interview with C2 
Chinese Expert 

Ms. Li Zhen Renmin 
University 

人大求实楼306会议室/Room306， Qiushi Mansion, Renming 

University 

Monday April 17th 
Afternoon  
16:00 pm 

Interview with C2 
Chinese Expert 

Ms. Wang Xiaojun Renmin 
University 

人大明德主楼10层1020房间/Room 1020, 10th Floor, Mingde 

Mansion, Renming University 

Tuesday April 18th 
morning  
10:00 am 

Interview with ILO  Ms. Li Qingyi ILO Beijing Office 塔园办公楼东区10层/10th Floor, East Wing, Tayuan Office 

Building, No. 14, Liangmahe Nanlu, Chaoyang District 

Tuesday  April 18th 
afternoon  
14:00 pm 

Interim Meeting Ms. Yi Xiaolin (Project Officer) and  
Mr. Lars Gronvald (Head of 
Cooperation Section) 

EUD 朝阳区三里屯西六街6号乾坤大厦D区4层/4th Floor, 

Entrance D, Qiankun Mansion 

Wednesday April 19th 
Morning  
10:00 am 

Interview with 
Chinese 
Beneficiary 

Ms. Dong Minghui, DDG of Beijing 
Civil Affairs Bureau 

MoCA 北河延大街147号国家民政部/No. 147, Beiheyan Dajie, 

Dongcheng District, Beijing 

Wednesday April 19th 
Afternoon  

  Preparation of ppt presentation for 
debriefing 

  Hotel 

Thursday April 20th 
Morning 

Meeting with 
MoHRSS  

Mr. Yao Xiaodong MOHRSS No.3 Hepingli Dongjie, Dongchang District, Beijing 

Thursday April 20th 
Afternoon  
14:00 pm 

Interview with 
World Bank 

Ms. Elena Glinskaya (Program 
Leader, Education, Health, Social 
Protection and Labour, China Monglia 
and Korea Country Management Unit,  
The World Bank) (C3 partner) 

World Bank 国贸2座16层/16th Floor, Building No. 2, China World Trade 

Center, No. 1, Jianguomenwai Dajie, Chaoyang District, Beijing  

Friday April 21th 
Morning  
10:00 am 

Presentation to 
Project Team 

Project Team SPRP BJ Office 中国北京市朝阳区朝阳门外大街17号光耀公寓1008室

/Room 1008, Guangyao Apartment, No. 17th Chaowai Dajie, 
Chaoyang District 

Friday April 21th 
Afternoon  
14:00 pm 

Final Debriefing 
with EU Delegation 

Ms. Yi Xiaolin (Project Officer) and  
Lars Gronvald (Head of Cooperation 
Section)  

EUDEL 朝阳区三里屯西六街6号乾坤大厦D区4层/4th Floor, 

Entrance D, Qiankun Mansion 
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Saturday April 22th 
01:00 am 

Travel Back to 
Europe 

      

Italy 
Thursday May 18th morning  

09:30 am 
Meeting with 
Project Leader 

Mr. Giuseppe Conte, former Project 
Leader   

INPS Via Ciro il Grande, Rome Italy 

  May 18th morning  
11:30 am 

Meeting with 
Project Leader 

Meeting with Mr. Antichi, Project 
Leader 

INPS " 

  May 18th afternoon  
14:00 pm 

Meeting with 
Project Leader 

Meeting with Ms. Valeria Bonavolontà, 
Component 2 Coordinator  

INPS " 

  May 18th afternoon  
16:00 pm 

Meeting with 
Project Leader 

Ms. Valeria Bonavolontà, Component 
2 Coordinator and Mr. Michele Bruni 
Team Leader 

INPS " 

  May 18th afternoon  
16:00 pm 

Meeting with 
Project Leader 

Meeting with SISPI, Component 2 and 
Horizontal Secretariat 

INPS " 

Friday  May 19th morning  
10:00 – 12:00 am  

Conference Call Mr. Laurent de l’Espinay, Component 
1 Coordinator, and Ms. Monika 
Szostak, Component 3 Coordinator 

INPS " 

  May 19th afternoon  
14:00 – 17:00 pm 

Meeting with 
Project Leader 

Introduction of the main evaluation 
findings, conclusions and 
recommendations and final discussion  

INPS " 
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Annex 4: Map of the People’s Republic of China with population density – indicating SPRP Pilot Provinces 
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Annex 5: References 

 

 Action Fiche for EU-China Social Protection Reform Project (SPRP) CRIS number: 
DCI-ASIE/2013/023-119, see: 
http://ec.europa.eu/europeaid/documents/aap/2013/af_aap_2013_chn.pdf  
 

 China-EU Social Protection Reform Project financing agreement (18/12/2013) 
 

 Council of the European Union,  Council Conclusions on the Gender Action Plan 
2016-2020, 13201/15, Brussels October 2015 
 

 D23119-Consolidated ROM Report_20161205 
 

 EU-China 2020 Strategic Agenda for Cooperation, see: 
http://eeas.europa.eu/archives/docs/china/docs/eu-
china_2020_strategic_agenda_en.pdf 
 

 Joint Communication to the European Parliament and the Council on Elements for 
a new EU strategy on China, Brussels 2016; see: 
https://www.clingendael.nl/sites/default/files/2016 %2007%2019%20-
%20EU%20New%20Strategy%20on%20 China%20-%20George%20 
Cunningham.pdf 
 

 Second Interim Report 2016 (17th November 2015 - 16th November 2016) 
 

 SPECIFIC TERMS OF REFERENCE: EU-China Social Protection Reform Project, 
Mid-Term Evaluation, FWC BENEFICIARIES 2013 - LOT 9: Culture, Education, 
Employment and Social; EuropeAid/132633/C/SER/multi, Request for the Service 
2017/383373, Version 1 
 

 SPRP Coordination Meeting 2017, 12th January 2017, EUDEL, re Review of the 
Components’ progress made in 2016 and issues to be considered in 2017; see: 
file:///C:/Users/scherrerb/ownCloud/beates_daten/in%20Arbeit%202017/GFA%20C
hina%2004-
17/GFA%20China%20Informationen/SPRP%20Docs/Coordination%20Meetings/S
PRP %20Coordination%20Meeting%20Minutes-12th%20January17.yi%20com. 
%20docx% 20 (002).pdf 
 

 Standard Operating Procedures of the European Consortium, dated 2016 
 

 13th Five-Year' Plan for Economic and Social Development of China (2016-2020), 
Compilation and Translation Bureau, Central Committee of the Communist Party of 
China, Beijing, China¸ Part XV, Chapter 63ff.; 
http://en.ndrc.gov.cn/newsrelease/201612/P020161207645765233498.pdf  
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Annex 6: Logical Framework SPRP 

 

The attached Logical Framework is the one revised in 2017 following an agreement in the 
PAC. The Mid-Term Evaluation’s comments on the weakness of indicators particularly in 
the area of Component 2 have already been dealt with and significantly improved. 

For activities in 2017, it appears too late to propose any significant revision of the Logical 
Framework. Hence, all proposals below are relevant for the final year of project 
implementation (2018). 

 

In relation to the horizontal approach of the SPRP project, the Evaluation Team’s proposals 
for a revision of the Log Frame are outlined in the following table: 

Result Indicator Verification Rationale 

1 At least 3 Member States have 
signed or are negotiating MoUs 
with the GoC on cooperation in 
the area of social protection 

MoU drafts, signed MoUs To demonstrate EU Member 
States’ interests in bilateral 
cooperation with China on 
social protection issues 

1 EU Member States Embassies 
thoroughly informed about 
SPRP Project achievements in 
at least 2 Information Events 

Project reports, participation 
lists 

To make sure that EU 
Member States (particularly 
those not involved in the 
project as consortium 
partners) are well-informed 
about social protection reform 
plans in China 

1 Foreign companies doing 
business in China – particularly 
those from EU Member States 
– are informed about China’s 
social protection reform plans 
through 2 Information Events 

Project reports, participation 
lists 

To make sure that foreign 
companies doing business in 
China – particularly those 
from EU Member States – 
understand  the direction of 
China’s social protection 
reform plans and the EU’s 
efforts to influence them 

 

In relation to Component 1, the Evaluation Team – in line with the respective Resident 
Expert – proposes to introduce additional indicators as outlined in the following table:  

 

Result Indicator Verification Rationale 

2 Analysis and proposals 
developed under project 
auspices are made known to a 
broad audience, nationally and 
internationally 

Participation in national and 
international events organized 
outside the scope of the 
project 

To ensure that NDRC and the 
project ‘go public’ with 
proposals generated by the 
SPRP Project 

3 Interrelation between social 
protection and employment 
policies is documented and 
used for evaluation purposes  

Project reports To demonstrate NDRC 
expertise in inter-
governmental cooperation 

3 Memoranda of understanding 
or equivalent instruments are 

MoUs drafted and signed To underline the potential of 
NDRC for continued 
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discussed and concluded 
between NDRC and European 
partners, to use as a basis for 
continued cooperation in social 
protection 

cooperation at international 
level 

5 Proposals for bilateral Europe-
China cooperation at the 
decentralized level are 
developed and start being 
implemented in response to the 
growing urbanization trend and 
labor mobility across the 
country  

Project documentation, 
reports from Provincial 
authorities 

To show NDRC is covering 
the whole territory and is not 
just an emanation of the 
central government 

 

In relation to Component 3, the Evaluation Team has no proposals to revise the Logical 
Framework. 
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